
      

 
  
 

 

 

 
 

 
 

 

   
 

 

 

For Action 


Internal Audit Report: Changes to Select Contract Terms and
Conditions (2018 Flexible Work Plan Update) 

Date:  February 26, 2019 
To:  Audit and Risk Management Committee 
From:  Head of Internal Audit 

Summary 

During 2018, as Internal Audit began to identify potential construction and consultant 
contracts to review, the following changes to certain TTC contract terms and conditions 
were noted: 

	 A revised ‘Records and Audit’ clause in construction contracts that has 
eliminated TTC’s ability to gain access to third party records for purposes of 
substantiating contractor claims and change orders under certain conditions, i.e., 
when settled as lump sum or negotiated amounts. This means the majority of 
TTC construction contract changes can not be verified through an independent 
audit of contractor supporting documentation. Since 2015, the majority (75%) of 
all contract changes have been settled as lump sum and negotiated amounts, 
valued at almost $99 million. The revised clause is not consistent with such 
benchmarked comparisons as the City or Toronto, Metrolinx and Ministry of 
Transportation. 

	 The removal of the lump sum contract change valuation methodology and cost 
break-down framework from the contract document, as well as, the exclusion 
from the contract of the requirement that a contractor’s submitted estimates and 
acceptance of a lump sum will be subject to the provision of supporting 
documentation. This leaves the negotiation process susceptible to 
inconsistencies and abuse. Also, if the expected cost elements and maximum 
mark-ups are not embedded in the contract, the extent of recourse and 
retribution available to TTC may be limited if questionable costs are determined 
through the audit process to have been inappropriately paid, or if a contractor is 
found to have negotiated with TTC representatives in bad faith. 

	 The elimination of maximum mark-ups stipulated in consultant contracts exposes 
TTC to excessive consultant fees. By paying all-inclusive billing rates, consultant 
firms are estimated to be earning profit margins ranging from 48% to 65% for the 
individuals/positions provided, which over the life of a consultant contract, can 
substantially escalate the overall contract costs. There is also no mechanism for 
reducing billing rates for those consultants working the majority of time on TTC 
premises to reflect less overhead being incurred by their firm. The market 
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conditions and justification for these high billing rates are not intuitive or explicitly 
evident, rendering the commercial value of the services provided questionable.   

These changes were made after consultation with the construction industry and internal 
TTC stakeholders to promote more flexibility within construction contracts and to 
improve the overall quantity and quality of bidders received by the TTC. The internal 
Working Group tasked in 2014/15 to focus on finding the means to encourage more 
contractors to bid on TTC contracts reviewed and approved these changes as 
evidenced by action logs and tracking sheets. 

In our opinion, revisions made to select construction and consultant contract terms and 
conditions should be revisited to ensure they are achieving their intended purpose while 
limiting TTC’s risk exposure to excessive cost escalation and poor value for money.  

Strong contract management, including change control over master contract templates, 
is an important element of commercial management. Going forward, Executive 
management needs to fully appreciate the impact of proposed changes to key contract 
terms and conditions prior to implementation. Benchmarking exercises should be 
completed and results documented as part of the proposed change evaluation process. 
Finally, clear rationale for final contract clause language, an assessment of related risks 
and the assumption of any residual risks associated with contract revisions needs to be 
documented and aligned to any existing and newly developed TTC commercial 
management policies. 

Executive Management has acknowledged its need to ensure appropriate controls and 
risk mitigation measures are in place to improve TTC’s transparency in decision making 
and ability to control costs. A Management Action Plan (MAP) will be prepared to 
address Internal Audit’s observations and identified risk/control gaps and presented at a 
future Audit and Risk Management Committee (ARMC) meeting for discussion and 
evaluation. 

Recommendations 

It is recommended that the TTC Audit and Risk Management Committee:  

1. Receive the Internal Audit Report: Changes to Select Contract Terms and 
Conditions (2018 Flexible Audit Plan Update) for information. 

2. Forward a copy of the Internal Audit Report: Changes to Select Contract Terms and 
Conditions (2018 Flexible Audit Plan Update) to the TTC Board for information.  

Financial Summary 

The recommendations in this Report have no additional funding implications beyond the 
costs of the Internal Audit Department that were included in the 2018 Operating Budget 
and approved by the TTC Board on November 28, 2017. 
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Equity/Accessibility Matters 

There are no accessibility or equity impacts associated with this report. 

Decision History 

The Internal Audit Department identified in its 2018 Flexible Audit Work Plan, approved 
by the Audit and Risk Management Committee (ARMC) on February 15, 2018, its 
intention to review a selection of capital projects and contracts. The Department is 
required to provide the ARMC with an update on the status of planned assurance 
projects. 

http://www.ttc.ca/About_the_TTC/Commission_reports_and_information/Commission_ 
meetings/2018/Febrary_15/Reports/6_TTC_Internal_Audit_2018_Flexible_Audit_Work_ 
Plan.pdf 

Issue Background 

Prior to departmental headcount reductions in 2012, Internal Audit was able to dedicate 
a level of staff resources to the completion of a comprehensive capital audit work plan. 
In doing so, much audit focus was given to assessing third party adherence to certain 
terms and conditions stated in contracts, as well as, substantiation of project 
expenditures and deliverables. Depending on the capital project/program selected, 
attention was also given to reviewing the efficiency and effectiveness of TTC 
construction inspection and quality control processes, estimating and budgeting 
controls, scheduling and progress reporting, and overall project management.  

In March 2015, TTC was directed by City Council to conduct an independent review of 
the TTC’s Capital Program Delivery. The Study was completed in 2016 and an action 
plan for implementing recommendations put forth in 2017. During this period of time, 
Internal Audit effectively took a hiatus from completing any extensive capital audit work 
as it awaited the results of the Study. 

In Q2 2018, Internal Audit commenced capital audit work to verify and substantiate 
construction contract change expenditures and consultant fee payments. This work 
typically involves reviewing third party construction/consultant records and comparing 
actual costs paid to submitted contractor cost break-downs or stated consultant billing 
rates. Audit results and noted trends associated with third parties can then be used by 
TTC management to: supplement contractor/consultant performance evaluations and 
internal reviews; support claw-backs due to errors and noncompliance if deemed 
appropriate; and assess whether effective commercial management policies are in 
place and value for money has been achieved. Past audit work was conducted in 
accordance with a standard ‘Records and Audit’ clause embedded in the contracts.  

As Internal Audit began to identify potential construction and consultant contracts to 
audit, changes to certain TTC contract terms and conditions were noted that prompted a 
more detailed review. 
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Comments 


The objective of our audit was to review the rationale, impact and related risks 
introduced by the changes made to the following three construction and consultant 
contract clauses in 2014/15: 

 Records and Audit (construction contracts) 
 Valuation of Changes in the Work (construction contracts) 
 All-Inclusive Billing Rate Calculation (consultant contracts) 

Comparisons were made between old and revised TTC contract language and 
benchmarked with other agencies, including City of Toronto, Metrolinx and the Ministry 
of Transportation. Construction Document Committee (CDC) minutes and other 
available documentation were reviewed and discussions with key TTC stakeholders 
from Legal, Materials and Procurement (M&P) and Engineering and Construction (ECE) 
were conducted. 

The Terms of Reference for TTC’s Contract Documents Committee (CDC) state “the 
purpose of the Contract Document Committee is to ensure that tender and proposed 
documents and procurement practices used for contracts reflect the TTC requirements 
in concise, consistent and effective terms in consideration of the most current industry 
standards and practice while guaranteeing the best interest of the TTC is served.”  
However, the CDC is not currently governed by any internal reporting structure and was 
not active for the period during which Working Group sessions were held. As such, the 
rationale for final contract language revisions, assessment of related risks and 
assumption of residual risks were not clearly documented.  

A detailed report has been provided to Executive Management to provide further 
information on the results of our audit.    

Contact 

Tara Bal, CPA, CA, MAcc 
Head of Internal Audit 
416-393-2030 
Tara.Bal@ttc.ca 

Signature 

Tara Bal, CPA, CA, MAcc 
Head of Internal Audit 
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