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RECOMMENDATION
 
It is recommended that the Commission forward a copy of this report to each City of 
Toronto Councillor for information noting that the detailed CGM’s Report is available upon 
request from the Office of the General Secretary of the Commission. 
 
 
DISCUSSION
 
The purpose of the Chief General Manager’s (CGM’s) Report is to provide the Commission 
with information about the activities of the Toronto Transit Commission over the course of 
the year. 
 
 
RIDERSHIP RESULTS 
 
Ridership to October 4th was 1,436,000 (0.4%) above budget and 2,004,000 (0.6%) 
above the same period in 2007.  These results largely reflect the impact of higher than 
forecast economic growth, the April strike and, to a lesser extent, the effects of the 
continuation of the Metropass trip rate reduction (which was initiated in July 2007) and 
the November 2007 fare increase.  Restating the 2007 results to reflect the impact of the 
Metropass trip rate adjustment in 2008, indicates that ridership for the first nine periods of 
the year is approximately 8.3 million higher than 2007 on a fully comparable basis. 
 
Based on the positive ridership results to the end of Period 9, and moderate growth, at 
best, anticipated for the balance of the year, the forecast for year-end ridership ranges 
from 466 to 467 million compared to the budget of 464 million rides.  For purposes of this 
report, the midpoint of this range, 466.5 million rides has been utilized.  The two key 
factors that will impact ridership over the remainder of the year are the significant 
slowdown in the City of Toronto’s employment growth during the summer and the strike 
at York University which closed the campus at the beginning of November.  
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FINANCIAL RESULTS 
 
 
2008 TTC OPERATING BUDGET 

 
Appendix A represents the TTC’s Income Statement and provides information on 
Revenues, Expenses and Subsidies.  The statement includes the Commission’s approved 
subsidy of $282.6 million which reflects a reduction of approximately $2.8 million made by 
the City during its review of the proposed budget.  It should be noted, however, that this 
approved subsidy level has been adjusted to include the estimated 2008 impact ($20.6 
million) of the October 8, 2008 binding arbitration settlement regarding the April 2008 
collective bargaining agreements (CBA).  In accordance with the City of Toronto’s 
direction, the CBA expenses have been offset by additional subsidy from the City and 
consequently, the CBA will have no impact on the year-end shortfall.   
 
The following table provides a summary of year-end projections for ridership, expenses, 
revenues and subsidy requirements.  It should be noted that the year-end projected 
shortfall has decreased by $3.8 million since the last report. 
 

 2008 

(Millions) PROJECTION BUDGET CHANGE 

RIDERSHIP  466.5 464 2.5 

EXPENSES *   $1,191.2   $1,175.2 $16.0 

REVENUES     ($885.6)     ($872.1)  (13.5) 

SUBSIDY REQUIRED     $305.6     $303.1  $2.5 

SUBSIDY AVAILABLE *     $303.1     $303.1 - 

SHORTFALL         $2.5       -  $2.5 

 
 * including the impact of the CBA. 
 
Year-end expenses are currently projected to be about 1.4% ($16 million) over budget.  This 
is largely due to the following: (1) $4.3 million for increased overtime requirements due to 
higher than anticipated workforce gapping and absence; (2) $3.8 million in increased 
employee benefit expenses primarily resulting from higher absenteeism; (3) $2.8 million in 
increased snow removal requirements (including associated overtime work and additional 
mainline storage and late-ins); (4) $1.4 million for increased subway and SRT maintenance 
requirements; (5) $1.1 million for the unplanned safety critical Orion V rear axle bolt 
replacement program; (6) $1.1 million for the Work Safe Home Safe safety initiative work; 
(7) $1 million for increased accident claims costs based on a mid-year actuarial projection; (8) 
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a $1 million deductible payment on the insurance claim for damages incurred from the two 
subway train collision and derailment that occurred in April at the Wilson Yard; (9) $0.9 
million for additional Transitional Work Program costs; (10) $0.8 million for additional 
structural/collision repair work on the bus fleet to address a shortage of vehicles available for 
service resulting from the late delivery of new buses; (11) $0.8 million required for additional 
service due to City construction work and unscheduled extras; (12) $0.5 million for increased 
diesel requirements; (13) $0.4 million for increased property taxes due to the reassessment 
of some commuter parking lots; (14) $0.4 million for additional debris cleaning at track level; 
and (15) $0.2 million for 6 additional temporary route supervisors for streetcar service.  
Partially offsetting these increases are reductions for lower than anticipated hydro rates ($2.8 
million) and higher than anticipated workforce gapping ($2.4 million). 
 
Passenger revenues are currently projected to be above budget by $8.3 million by the end of 
the year.  This positive variance incorporates anticipated ridership growth of 2.5 million rides, 
reduced counterfeiting for the balance of the year, and an adjustment for deferred revenue 
for old tickets which will be partially offset by the ridership loss and pass refunds associated 
with the April strike.  In addition, advertising revenues are expected to exceed budget by 
about $2 million and other revenues are projected to be about $3.2 million better than budget 
primarily due to the assessment of liquidated damages on a current vehicle procurement 
contract. 
 
Overall, a shortfall of $2.5 million is currently projected at year-end.  Staff will continue to 
closely monitor ridership, revenues and expenses in an effort to offset as much of this as 
possible by year-end.   
 
At this time, however, staff are also mindful of the current economic slowdown, particularly 
in North America, but also world-wide.  Any detrimental effects could reduce the favourable 
ridership and advertising revenue results to date.   In addition, staff continue to work with 
the actuary in the analysis and assessment of the third quarter actuarial valuation of accident 
claim costs which will give some indication of the year-end expenditures.  Past experience 
has shown that the costs of adjudicating and settling accident claims continue to escalate.  
Future reports will address these issues.      
 
 
Service Related Results 

 
For the first nine periods of 2008, the subway and the SRT mainly performed as expected. 
 Overall, service performance levels for the Yonge-University-Spadina Line were on target 
while the Bloor-Danforth Line has performed marginally below target.  The performance of 
bus routes continued to be adversely impacted by major construction projects while 
vehicular congestion and parking continued to hinder streetcar routes.  A number of 
solutions have been implemented to address the streetcar service, particularly on the 501 
Queen Street route.  A 501 Queen status update including the development and 
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implementation of new route management strategies was provided to the Commission at 
its meeting of October 23. 
 
 
Customer Satisfaction Results

 
Over the first 9 months of the year, complaints increased by approximately 13% while 
compliments declined by about 6%, over the comparable period last year.  The biggest 
increase in complaints related to the strike in April.  In addition, continuing negative 
feedback regarding surface delays is consistent with some overcrowding conditions on 
surface vehicles and the worsening traffic congestion conditions prevalent in the city. 
 
 
2008 TTC CAPITAL PROGRAM BUDGET 

 
Appendix B contains a table that shows actual 2008 expenditures based on results 
available to Period 9 and year-end projections for the TTC’s capital projects.  City Council 
approved an overall budget of $692.5 million for the base capital program on December 
11, 2007.  Current projected 2008 expenditures for the base program are $672.3 million, 
representing an under expenditure of $20.2 million.  A carry forward adjustment of $168.5 
million has been approved by City Council on July 15, 16 and 17 to address contract delay 
impacts from 2007 which have resulted in the deferral of approved expenditures to 2008. 
 The result is a net 2008 under variance of $188.7 million for the base capital program. 
 
The primary drivers of this ($20.2) million variance are outlined in the table below and 
details of all major variances are provided in a summary provided in Appendix B. 
 
 

 2008 

(Millions) PROJECTION BUDGET CHANGE 

TOTAL CAPITAL $672.3 $692.5 $20.2 

BUS ORDER   255.2  148.4 106.8 

PURCHASE OF STREETCARS      1.4    55.0  (53.6) 

SURFACE TRACK    31.7    61.5  (29.8) 

WHEEL-TRANS BUSES      0.1    17.6  (17.5) 

OTHER PROJECTS  383.9  410.0  (26.1) 

 
Bus Order – late delivery of 161 hybrid buses contractually scheduled for delivery in 2007. 
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Purchase of Streetcars   - Mainly reflects the deferral of the contract award for the 
purchase of 204 Light Rail Vehicles now expected in March 2009, and refinement of new 
cash flows based on updated milestones. 
 
Surface Track – Mainly due to deferral of St. Clair West and 2008 Tangent and Special 
Projects as a result of required City water main work and Hydro undergrounding. 
 
Wheel-Trans Buses – delivery of buses expected to slip into 2009.  
 
Also, an under expenditure of $39.7 million is projected on the Toronto York Spadina 
Subway Extension project based on the status of the current project activities.  An over 
expenditure of $7.0 million is now reflected for Transit City Projects, based on current 
projections of project work as approved by the Commission.  A carry forward adjustment 
of $3.1 million has been approved by City Council to address contract delay impacts from 
2007 which have resulted in the deferral of approved expenditures to 2008 for the Toronto 
York Spadina Subway Extension and Transit City Plan. 
 
Contribution Agreements have recently been signed for funding under the Canada Strategic 
Infrastructure Fund (CSIF) and the Transit-Secure programs and staff is following up on 
Federal claim requirements. The announcements in the March 2008 Provincial budget have 
resulted in additional funding commitments including subway capacity projects, bike racks 
and Transit City Plan work. The resultant impact is a reduction of the five-year funding 
shortfall from $1.5 billion to $1.1 billion.  Further commitments are required in the coming 
months in order to proceed with the LRV and SRT rail car fleet replacements and are being 
pursued with the Federal and Provincial governments. 
 
 
2008 WHEEL-TRANS OPERATING BUDGET  

 
Appendix C shows the Wheel-Trans Income Statement and reflects the $70.120 million 
subsidy level approved by City Council plus an additional $994K for the estimated 2008 
impact of the CBA (for a total of $71.114 million).  A surplus of approximately $0.6 million 
is currently projected by year-end and largely reflects a reduction in the number of 
passenger trips carried by bus due to bus fleet constraints partially offset by increased 
passenger trips on contracted taxis, the impact of the taxicab fare increases recently 
approved by the City and increased vehicle maintenance requirements for the ageing bus 
fleet.  
 - - - - - - - - - - - - 
November 11, 2008 
42-47 
Attachments: Appendices A, B and C                              
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