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RECOMMENDATION
 
It is recommended that the Commission receive the notice of award of the Chair, 
Vice-Chair and the Chief General Manager: 

  
1. the amendment of a contract to I&I Construction Ltd., in the upset limit amount of 

$770,000.00, resulting in a revised upset limit amount of $1,020,000.00 for the 
completion of the emergency flood and mould remediation and restoration work 
required in the Inglis Building basement; and 

 
2. unbudgeted expenditures up to $1,020,000.00. 

 
 
FUNDING
 
No funds were provided in the 2009 TTC Operating Budget for this item.  Consequently, 
Commission authorization is required.  TTC staff is pursuing full recovery of all expenditures 
incurred as a result of this flood from the responsible party or parties. 
 
 
BACKGROUND
 
At its meeting of July 13, 2005, the Commission approved the revisions and updates to the 
Authorization of Expenditures Policy/Instruction, which states that “The Commission 
delegates authority to the Chair, Vice-Chair and Chief General Manager to authorize itmes on 
an interim basis that would normally be authorized by the Commission when the approval is 
required before the next Commission meeting.  In the event that the Chair and/or Vice-Chair 
are not available, authority would be delegated to any 2 Commissioners and the Chief 
General Manager.”  These authorizations are to be followed up by a notice of award 
Commission report that is to be submitted to the next scheduled Commission meeting for 
information.  
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As a result of a flood in the basement of the Inglis Building from a broken fire main in a 
nearby third party property on Sunday February 1, 2009, it was essential that staff respond 
quickly to remove the water and dry the basement to minimize the formation of mould.  It 
was then necessary to immediately proceed with mould remediation to prevent migration of 
mould spores to the upper floors of the building.  Staff from various departments and their 
associated materials that were not water damaged were temporarily relocated from the 
basement.  
 
Staff obtained approval from the Chief General Manager to award a contract to I&I 
Construction Limited for an interim upset amount of $250,000.00 on a sole source basis to 
begin clean up and mould remediation as per Ministry of Labour requirements.  I&I 
Construction Ltd. was recommended by the Commission’s consultant, Pinchin Environmental 
Ltd., and they were the sub-contractor to the general contractor for the flood remediation at 
Davisville Carhouse and are considered experts in this type of work.   
 
Due to the nature of the remediation, all work is being performed on a time-and-material 
basis with established labour rates. 
 
The various departments have temporarily relocated their operations into their existing 
operations at other locations.  This relocation has reduced productivity, created crowded 
working conditions and created difficult access to material storage.  An extended timeframe 
for this relocation may result in unsafe working conditions and additional unbudgeted costs. 
 
Contract details are as follows: 
 
Original Upset Limit Amount:      $250,000.00 
Previous Amendments:       $Nil 
Amount of this Amendment:      $770,000.00 
Revised Upset Limit Amount:       $1,020,000.00 
 
 
DISCUSSION
 
Based on the scope of work completed to date and unit costs provided by I&I Construction 
Ltd., it is estimated that the mould remediation work will be completed by early April 2009. 
In addition to the flood and mould remediation work, the wall plaster in the northwest 
stairwell contains asbestos.  The plaster will therefore be removed on a sole source basis 
under Type 3 asbestos removal procedures as per Ministry of Labour Regulations.  I&I 
Construction Ltd. is experienced in asbestos removal work and has successfully completed 
similar work for the Commission in the past.  Staff are working with I&I Construction Ltd. to 
establish costs to complete this work upon completion of the flood and mould remediation. 
 
Upon completion of the flood, mould and asbestos remediation and removal work, it will be 
necessary to restore wall and floor finishes to their previous condition.  This work includes 
extensive drywall installation, floor tile replacement, carpet replacement and painting.  
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It is the Commission’s intention to pursue recovery of these costs from the third party 
property owner.  
 
Completion of the above work will restore the Inglis Building basement to a safe and 
operational condition. 
 
The Revised Upset Limit Amount includes an allowance to cover any unanticipated work. 
 
 
JUSTIFICATION
 
Continuation of flood and mould remediation work is required to return the Inglis Building to a 
safe working condition.  Restoration of the basement wall and floor finishes is required to 
allow the various Commission departments to relocate back to their facilities.  
 
 - - - - - - - - - - - - 
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