
Queen’s Park and St. Patrick Stations Finishes Renewal Contract Award  Page 1 of 5 

For Action 

 

Queen’s Park and St. Patrick Stations Finishes Renewal 
Contract Award 

 Date:   July 14, 2022 
To:   TTC Board 

From:  Chief Capital Officer 

Summary 

 
The purpose of this report is to obtain authorization for the award of Contract U60-9, 
Queen’s Park and St Patrick Stations Finishes Renewal to Maystar General Contractors 
Inc. in the amount of $33,487,550.00, inclusive of all taxes, on the basis of lowest-priced 
acceptable bid. 
 
This work for the contract is a continuation of the work started in March, April and May 
2021 within three separate 10-day closures. The work of this contract provides services 
for replacing the porcelain enamel panelling, new ceiling finishes and replacement of 
temporary services currently installed on the platforms. The construction phase of the 
contract is scheduled to commence in Q3 2022. 

Recommendations 

 
It is recommended that the TTC Board:  
 
1. Authorize the award of Contract U60-9, Queen’s Park and St Patrick Stations 

Asbestos Abatement and Finishes Renewal to Maystar General Contractors Inc. in 
the amount of $33,487,550.00, inclusive of all taxes, on the basis of lowest-priced 
acceptable bid. 

Financial Summary 

 
Funds for this expenditure are included in the TTC’s 2022-2031 Capital Budget and 
Plan as approved by the TTC Board on December 21, 2021 and City Council on 
February 17, 2022 under Program 3.1 Finishes capital project, which includes Station 
Finish Renewal.  
 
The total project cost for the Station Finish Renewal project is approximately $83.675, 
million comprising costs to the end of 2021 of $30.091 million. The TTC’s 2022-2031 
Approved Capital Budget and Plan includes funding of $53.584 million, of which 
approximately $32.308 million has been committed to date under Program 3.1 Finishes 
capital program, which includes the Station Finish Renewal capital project. 
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The Chief Financial Officer has reviewed this report and agrees with the financial impact 
information. 

Equity/Accessibility Matters 

 
A cornerstone of the TTC’s Corporate Plan 2018-2022 is accessibility, and as a proud 
leader in providing accessible public transit to Toronto residents and beyond, we are 
committed to ensuring reliable, safe and inclusive transit services for all our customers. 
 
Although there are heritage aspects of the stations that need to be preserved, the scope 
of work does permit a subtle change to the finishes that will benefit accessibility and 
wayfinding.  
 
This change will serve to emphasize the breezeways at platform level by introducing a 
complimentary darker colour, removing the uniformity of the platform appearance. 
 
This work will further enhance the safety of the network for both employees and 
passengers. 

Decision History 

 
In February 2021, the TTC sought delegated authority in order to award a third-party 
contract to do large-scale asbestos abatement during a 10-day closure on a portion of 
Line 1 for work at Queen’s Park and St. Patrick stations. These contracts were 
restricted to three, 10-day closures in March, April and May 2021. The work in question 
was successfully completed and prepared the stations for this upcoming finishes 
renewal contract. 
 
February 10, 2021 State of Good Repair – Delegated Authority to CEO 
 
https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-
Meetings/Board/2021/February_10/Reports/4_State_of_Good_Repair_Delegation_of_A
uthority_to_CEO.PDF?rev=9f863211c2cd47e0a7ca47a5e7eda5e5&hash=9BF8FDE0F
C94D1674553427E8495E3D3 

Issue Background 

 
Prior to 2021, Queen’s Park and St Patrick stations both had plaster and lath ceilings 
over the platform and track level. Above these ceilings was friable asbestos containing 
spray applied acoustic insulation on the liners. Due to leaks deteriorating the condition 
of these materials, there were concerns that the asbestos could fall onto the tunnel or 
platform impacting service.  
 
  

https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2021/February_10/Reports/4_State_of_Good_Repair_Delegation_of_Authority_to_CEO.PDF?rev=9f863211c2cd47e0a7ca47a5e7eda5e5&hash=9BF8FDE0FC94D1674553427E8495E3D3
https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2021/February_10/Reports/4_State_of_Good_Repair_Delegation_of_Authority_to_CEO.PDF?rev=9f863211c2cd47e0a7ca47a5e7eda5e5&hash=9BF8FDE0FC94D1674553427E8495E3D3
https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2021/February_10/Reports/4_State_of_Good_Repair_Delegation_of_Authority_to_CEO.PDF?rev=9f863211c2cd47e0a7ca47a5e7eda5e5&hash=9BF8FDE0FC94D1674553427E8495E3D3
https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2021/February_10/Reports/4_State_of_Good_Repair_Delegation_of_Authority_to_CEO.PDF?rev=9f863211c2cd47e0a7ca47a5e7eda5e5&hash=9BF8FDE0FC94D1674553427E8495E3D3
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The work undertaken in 2021 during three separate 10 day closures removed the 
plaster and lath ceiling and approximately 95% of the friable asbestos materials. This 
work was largely possible due to lower ridership levels in the system at that time, which 
facilitated the continuous closure periods. Performing this work in 2021 has greatly 
reduced the customer impacts as a result of this station finishes contract.  
 
The work to be performed under this contract would include the removal of the 
remaining porcelain enamel wall panels at the platforms, along with the remaining 
section of friable asbestos behind the upper row of metal panels. In addition, this work 
will provide new porcelain enamel wall panels and a new ceiling tile system. This new 
wall panel and ceiling systems are intended to be easily removed allowing easier 
maintenance and repair of leaks in the tunnel liners. 
 
This work is divided into two components led by work on the platform level followed by 
work at track level. The work at platform level will have limited impacts to customers and 
stations operations as the majority of the removal work will be behind hoarding, followed 
by new wall and ceiling panel installation occurring during non-revenue hours.  
 
The work at track level will be predominately performed during scheduled weekend 
closures. 

Comments 

 
The recommendation for award is based on the lowest compliant Total Bid Price. The 
Request for Bid (RFB) was published on MERX on April 20, 2022. Three companies 
submitted a bid by the closing date of May 26, 2022, as summarized in Appendix A. 
This is a deliverables-based contract based on the requirements outlined in the contract 
documents.  
 
Maystar General Contractors Inc. submitted the lowest-priced bid, is COR-certified with 
Infrastructure Health and Safety Association (IHSA), and did not state any exceptions or 
qualifications. Maystar General Contractors Inc. has satisfactorily completed work of a 
similar size and nature for the TTC in the past. Reference checks were also completed, 
which further support that Maystar has satisfactorily performed work of a similar size 
and nature. Their bid is considered commercially acceptable. 
 
Van Horne Construction Ltd. submitted the second lowest-priced bid and did not state 
any exceptions or qualifications.  
 
Duron Ontario Ltd. submitted the third lowest-priced bid and also did not state any 
exceptions or qualifications. 
 
The Agreement to Bond submitted by Maystar General Contractors Inc. covers both a 
Labour and Material Payment Bond and a Performance Bond and was submitted by 
Zurich Insurance Company Ltd., who have been verified as a Surety Company licensed 
to transact business under the Insurance Act of Ontario. As such, they are considered 
financially capable of performing the work. 
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The RFB stated that the Bidders must be Certificate of Recognition (CORTM) certified 
with Infrastructure Health and Safety Association (IHSA), at the time of the bid closing 
and for the duration of the term of contract as indicated in the bid documents.  

Contact 

 
Rob Rosati, Senior Project Manager – Construction 
416-590-6338 
rob.rosati@ttc.ca 

Signature 

 
 
 
 
Gary Downie 
Chief Capital Officer 
Gary.Downie@ttc.ca 
 

Attachments 

 
Attachment 1 – Summary of Bids, Contract U60-9 Queen’s Park and St Patrick Stations 
Finishes Renewal  
  

mailto:Gary.Downie@ttc.ca


Queen’s Park and St. Patrick Stations Finishes Renewal Contract Award  Page 5 of 5 

APPENDIX A 
   
 
Contract U60-9 Queen’s Park and St. Patrick Stations and Finishes Renewal   
 
Summary of Bids: 
  

Bid No. Bidder Total Bid price 

1* Maystar General Contractors Inc. $33,487,550.00 

2 Van Horne Construction Limited $33,887,549.66 

3 Duron Ontario Ltd. $44,070,000.00 

 
 

*Recommended Company 

 
 


