For Action

Transit Network Expansion Update
Date: July 14, 2022
To:
TTC Board
From: Deputy Chief Executive Officer
Chief Capital Officer

Summary
As a leading transit operator carrying 530 million trips annually (pre-pandemic) and
backed by more than 100 years of institutional knowledge, the TTC is contributing its
considerable expertise to boldly expand the TTC network while centering TTC
customers in all of our services.
Working across operations, maintenance, engineering, communications, and strategy
disciplines, the TTC and Metrolinx teams are collaboratively developing the expanded
service for the transit system of our city: an integrated, accessible, safe transit network
seamlessly interfacing with the existing network, and connecting TTC customers with all
of the mobility options within the city of Toronto, and to neighbouring municipalities.
The TTC’s commitment for transparency and accountability is through timely, accurate,
and complete reporting. This report is the fourth in a series of Transit Network
Expansion reports since February 2021 through which staff provide bi-annual updates
on the progress of projects expanding the TTC Network, and that are of key interest to
the TTC and its riders.

Recommendations
It is recommended that the Board:
1.

Request City Council approval to amend the TTC’s 2022 Operating Budget to
increase gross expenditures by $6.0 million in 2022, and an incremental $9.0
million in 2023 and $0 net, and an increase to the approved workforce complement
by 56 temporary positions for a total of 92 positions fully dedicated to the TTC’s
project assurance function for Metrolinx Transit Expansion projects, with these
roles and associated costs to be fully funded by Metrolinx, subject to the approval
of the 2022 Annual Work Plan by Metrolinx.

2.

Request City Council approval to increase the TTC’s 2022 Capital Budget by
$3.152 million gross and $0 debt to undertake the Kennedy Station Infrastructure
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Relocation capital project for the Scarborough Subway Extension, with the total
project cost to be fully funded by Metrolinx.
3.

Delegate authority to the TTC CEO to authorize hiring of a total of up to 86 Line 6
Finch West Operator, Transit/Power Control, Instructor, divisional clerical and
supervisory positions, as of January 1, 2023 and in advance of 2023 budget
approval, if required, to meet the Line 6 mobilization timeline.

4.

Authorize a one-time capital contribution of $1.5 million to Metrolinx to support the
installation of Fare Vending Machines for Line 5 Eglinton and Line 6 Finch West.

5.

Forward this report to the City Manager, City of Toronto, Deputy Minister, Ministry
of Transportation and Chief Executive Officer, Metrolinx, and President, YRTTC,
for information.

Financial Summary
There are various financial implications for the TTC arising from the implementation of
the Transit Expansion Program, including direct operating and capital cost pressures for
2023 and beyond. The key financial impacts are summarized in this section.
Provincial LRT Program: Line 5 Eglinton – Operating and Maintenance Costs
The 2022 TTC Conventional and Wheel-Trans Operating Budgets approved by the TTC
Board on December 20, 2021 and by City Council on February 17, 2022, includes
funding of $30.4 million gross and $29.6 million net, to support the mobilization and
commencement of revenue service on Line 5 Eglinton based on a revenue
commencement date of October, 2022. The 2023 Budget Outlook, included in the 2022
Operating Budget Report, projected annualized costs of $79.2 million and $62.7 million
net, inclusive of expected incremental revenue and bus service savings. These
estimates, as summarized in Table 1 below, were based on revenue service
commencing at Service Level 1 and moving to Service Level 2 in 2023.
Table 1: Line 5 Eglinton Operating Costs: Based on Service Level 1/2
Preliminary Line 5
Eglinton Operating
Costs ($M)

2021

2022

2023

Gross Expenditures

4.6

25.8

48.9

79.2

(8.6)

(8.6)

(0.8)

(7.2)

(8.0)

25.0

33.1

62.7

Incremental Changes

Bus Service Savings
Incremental Revenue
Net Cost
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Metrolinx and the TTC are collaboratively reviewing the planned service level to best
meet the needs of customers, and Service Level 6 is being considered for revenue
service. Those discussions are ongoing. To support an increased service level, an
estimated incremental complement of 59 positions and incremental annual expenditures
of $12.5 million would be required. In addition, other incremental costs may be incurred
related to the impact of the escalation clause within the maintenance agreement, and in
addition the City/TTC may be responsible for additional operating and maintenance
costs subject to the final outcome of the terms of Train Operating and Funding
Agreement (TOFA). Discussions are ongoing between the parties.
Provincial LRT Program: Line 6 Finch West – Operating and Maintenance Costs
The 2023 and 2024 Outlooks outlined in the 2022 Operating Budget Report projected
annualized costs of $51.2 million gross and $38.7 million net to meet the City’s/TTC’s
operating and maintenance funding requirements for Line 6 Finch West based on a
revenue commencement date of September 2023, as summarized in Table 2 below.
Table 2: Line 6 Finch West Operating Cost 2023 and 2024 Outlooks
Preliminary Line 6 Finch
West Operating Costs
($M)
Gross Expenditures

Incremental Changes

Cumulative Annual
Total

2023

2024

23.0

28.2

51.2

(10.1)

(10.1)

Bus Service Savings
Incremental Revenue

(0.7)

(1.6)

(2.3)

Net Cost

22.3

16.4

38.7

These amounts were based on preliminary estimates and are in the process of being
refined as preparations are made to operationalize Line 6 Finch West.
Combined, and including operation of Service Level 6 and before additional operating
and maintenance costs subject to the final outcome of the terms of TOFA, annualized
costs to operate the LRT lines are anticipated to reach $143 million gross and $111.6
million net. This is inclusive of an anticipated 2023 incremental budget requirement of
$66.4 million in 2023 as summarized in Table 3.
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Table 3: Preliminary LRT Line Operating Cost Summary*
Preliminary LRT Lines
Operating Costs ($M)

Operating
Budget
2022

Gross Expenditures
Line 5 Eglinton (Service Level 1/2)
Line 5 Eglinton (Service Level 6)
Line 6 Finch West
Gross Expenditures

30.4
0.0
30.4

Bus Service Savings
Line 5 Eglinton
Line 6 Finch West
Bus Service Savings
Incremental Revenue
Line 5 Eglinton
Line 6 Finch West
Incremental Revenue

Incremental
Changes
2023
2024
48.9
11.0
23.0
82.9

(8.6)
(8.6)

(0.8)
(0.8)

(7.2)
(0.7)
(7.9)

Cumulative
Annual Total

1.5
28.2
29.7

79.3
12.5
51.2
143.0

(2.4)
(10.1)
(12.5)

(11.0)
(10.1)
(21.1)

(1.6)
(1.6)

(8.0)
(2.3)
(10.3)

Net Cost
29.6
66.4
15.6
111.6
* Other than the addition of the estimated incremental cost of operating service level 6
on Line 5, all amounts in the above table are based on the 2023 and 2024 Budget
Outlooks, provided in the 2022 Operating Budget report submitted to the TTC Board on
December 20, 2021.

Line 5 Eglinton and Line 6 Finch West Fare Vending Machines One-Time $1.5
million Capital Contribution
At its November 29, 2021 meeting, the TTC Board received the Fare Collection: Lines 5
and 6 Readiness report, which identified the need for a one-time capital contribution to
fund Fare Vending Machines for Line 5 Eglinton and Line 6 Finch West stops, as these
machines were not part of original scope for Line 5 Eglinton and Line 6 Finch West.
Negotiations have concluded and this report requests authority for a one-time $1.5
million capital contribution to be made to Metrolinx for the fare vending machines. It is
anticipated that this unbudgeted cost can be accommodated within the 2022 Operating
Budget based on under-expenditures experienced on a year-to-date basis, and is
therefore recommended as the funding source.
Provincial Priority Subways Program
Planning and Development Phase Cost Recovery
As previously reported on July 23, 2019, the Province enacted a regulation (O. Reg
248/19) that designates the Scarborough Subway Extension, Yonge North Subway
Extension and Relief Line South and North as ‘sole responsibility projects’ of Metrolinx.
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Page 4 of 26

Effective August 30, 2019, consultant contracts for these transit expansion projects
were reassigned to Metrolinx from the TTC based on the Province’s legislated authority
to transfer assets, rights and obligations related to the projects from the TTC to
Metrolinx. TTC costs of $239 million incurred up to August 31, 2019 were funded by the
City. Negotiations are ongoing for reimbursement from the Province to the City, as
anticipated per the Toronto-Ontario Partnership Agreement entered into in 2019.
TTC’s Project Assurance Responsibilities
The TTC is actively working with Metrolinx to identify necessary resources to support
the Provincial Priority Subway Program based on the program schedule updates
provided by Metrolinx. Based on the latest known project plans, this report recommends
that City Council authority be requested to amend the 2022 Operating Budget to
increase the 2022 approved workforce complement by 56 positions to provide a total of
92 positions dedicated to the TTC’s project assurance function for the Metrolinx Subway
Expansion program. As a result, the 2022 gross expenditures will need to increase by
$6.0 million and $9.0 million incrementally in 2023, and $0 net, as these roles and
associated costs are fully funded by Metrolinx, subject to final agreement and approval
of the 2022 Annual Work Plan by Metrolinx under the TTC-MX Resource Agreement for
the Provincial Priority Subway Program. This amendment is based on the review
against Metrolinx’s planned program of work for 2022.
Line 3 Bus Replacement Program
As previously reported on April 14, 2022 in the Line 3 Bus Replacement Study Final
Recommendations report, it is recommended to convert parts of the existing Line 3
right-of-way (ROW) for bus operation in order to provide customers with the fastest and
most reliable bus replacement service. The total estimated capital cost for this is $49.5
million (Class 4 estimate). It includes the construction costs to remove existing track
infrastructure and systems for the trains, and to install new pavement to allow buses to
operate. It also includes costs to construct new, on-grade bus stops and amenities for
customers. In addition to the capital costs noted above, the cost to demolish surplus
Line 3 infrastructure following the conversion of a portion of the Line 3 ROW for buses is
estimated to be in the range of $150 million to $175 million.
Table 4 summarizes the required construction and estimated capital costs.
Table 4: Summary of Capital Costs

Incremental Changes
Capital costs ($M)
Maintain SRT to end of
2023

2022

2023

11.1

10.8
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2025

Cumulative
Annual Total
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Incremental Changes
Capital costs ($M)
2022

2023

2.2

12

14.2

Transit Priority
Measures

2

5.4

7.4

Temporary bus
terminal at Kennedy
Station

5

10

15

SRT conversion to
busway

2

5.5

25

17

49.5

22.3

43.7

25

17

108

Available funding in
approved Capital
Budget and Plan

(23.9)

(13)

(8.4)

Unfunded capital
requirement

(1.6)

30.7

16.6

Platform modification
at Kennedy and
Scarborough Centre
stations

Total capital cost

2024

2025

Cumulative
Annual Total

(45.3)

17

62.7

An increase in operating costs is anticipated due to the lower capacity of buses as
compared to SRT trains resulting in higher costs on a net basis. This net operating
budget pressure is highest in 2024 and 2025 when the bus replacement service will
operate on local roads, and the impact is mitigated by reduced operator and vehicle
requirements once the busway is in operation. Converting the Line 3 corridor for bus
operation will provide customers with higher-quality service, and requires less operating
costs compared to just using regular city streets.
The additional gross operating cost for the bus replacement service using the converted
ROW requires $67.8 million beyond the $148.8 million in existing SRT operating costs
that are expected to be eliminated in order to deliver the bus service from 2023 to 2030.
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Table 5 below summarizes the required operating costs.
Table 5: Summary of Operating Costs
Cumulative
Annual
Total

Incremental Changes

Operating
costs ($ M)
2022

2023

2024

2025

2026

2027

2028

2029

2030

Lost parking
revenue at
Kennedy

0.4

0.4

0.4

0.4

0.4

0.4

0.4

0.4

3.2

Operating cost
to deliver bus
replacement
service

3.7

30.9

31.4

28.1

28.7

29.5

30.2

30.9

213.4

Bus
replacement
operating cost

4.1

31.3

31.8

28.5

29.1

29.9

30.6

31.3

216.6

(1.8)

(21.0)

(21.0)

(21.0)

(21.0)

(21.0)

(21.0)

(21.0)

(148.8)

2.3

10.3

10.8

7.5

8.1

8.9

9.6

10.3

67.8

SRT costs
estimated
Unfunded
operating
requirement

Ontario Line Project Queen Street Closure – TTC Infrastructure Work
On November 12, 2021, Metrolinx issued a letter of intent to the City and the TTC for
the “Infrastructure Works Required for Queen Street Road Closures to Enable Metrolinx
Delivery of the Ontario Line Project”. The letter confirmed:
•
•
•
•

The scope of the work to be undertaken, which included the ‘reinstatement of
streetcar infrastructure to support the 501 streetcar detour”;
Metrolinx intention to fund the full cost of the work as it is a requirement for the
Ontario Line project;
The City to seek Council authority for a temporary Queen Street road closure
from Bay Street to Victoria Street; and
Respective roles and responsibilities of the parties.

At its meeting of December 15 and 16, 2021, City Council adopted, with amendments,
agenda item EX28.14: Ontario Line Downtown Stations − Temporary Road Closures
and Community Impacts, authorizing City staff to negotiate and enter into an agreement
with Metrolinx and the TTC for the delivery of Work in accordance with terms outlined
within the report.
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With respect to the establishment of a Queen Streetcar Detour, the TTC’s estimate of
the specific cost component for the work required for the ‘reinstatement of streetcar
infrastructure to support the 501 streetcar detour’ is $19.3 million (Class 5 estimate),
which was approved by the TTC Board on February 10, 2022. This estimate will be
refined as the design matures. In accordance with Metrolinx’s correspondence, and
subject to the final agreement being entered into, Metrolinx will be responsible for the
final actual costs associated with the design, procurement and delivery of the streetcar
infrastructure. Metrolinx has issued the TTC Purchase Order (PO) of $5.569 million
to cover the full costs to be incurred by the TTC up to the date of the executed
agreement between the parties in order to advance procurement of the long-lead time
materials, and to commence planning and design work to meet schedule requirements.
All long-lead procurement orders have been placed and forecasted deliveries will meet
schedule requirements as intended. Planning and design work is ongoing and
construction is expected to start in Q4 of this year.
The February 10, 2022 Transit Network Expansion Update report approved the addition
of 12 additional temporary positions, in addition to the four previously approved
temporary capital positions included in the TTC’s 2022-2031 Capital Budget and Plan
for this project, for a total of 16 temporary capital positions.
Scarborough Subway Extension – Kennedy Station Infrastructure Relocation Work
Metrolinx issued a Work Order Request to the TTC on July 9, 2021 for the ‘Relocation
of Equipment and Cables’ from the Kennedy Tail Track to facilitate the upcoming
construction of Kennedy Enabling Works (KEW) Public Tender Contract. The assets
identified to be relocated include cables and equipment managed by TTC Signals,
Communications and Electrical groups. The total cost is estimated at $3.152 million,
including labour, material and closure costs. Metrolinx has approved the cost estimate
and is in the process of issuing the purchase order.
City Priority Expansion Projects – Eglinton East LRT and Waterfront East LRT
Eglinton East LRT (EELRT)
The Eglinton East LRT project is led by the City of Toronto and the TTC, and has no
funds committed to this project.
Waterfront East LRT (WELRT)
Funds for the Preliminary Design and Engineering (PDE) phase (only) are included in
the TTC’s 2022-2031 Capital Budget and Plan for the WELRT project, as approved by
the TTC Board on December 21, 2021 and by City Council on February 17, 2022. The
total approved budget for the WELRT project is $27 million, of which approximately
$16.7 million has been spent to date.
The Chief Financial Officer has reviewed this report and agrees with the Financial
Summary information.
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Equity/Accessibility Matters
As a proud leader in providing accessible and reliable public transit, the TTC believes
that all customers should enjoy the freedom, independence and flexibility to travel
anywhere on its transit system. Expanding the TTC’s transit network through this
program will reduce travel times and create greater transit equity, contributing to wider
access to jobs, education, healthcare, community services and other opportunities.
Upon the completion of the projects described in this report, all of the city’s
Neighbourhood Improvement Areas (NIAs) will be within walking distance or a short
bus/streetcar ride to connect to rapid transit.
All new stations, including interchange stations and connections to existing TTC
facilities, will be designed to be accessible and in accordance with the Accessibility for
Ontarians with Disabilities Act, 2005 (AODA) and the Ontario Building Code. All rapid
transit stations will be also designed to provide connectivity with TTC Wheel-Trans,
broadening the Family of Services.
As requested by the Board, Metrolinx has committed to conduct meaningful consultation
with the TTC’s Advisory Committee on Accessible Transit (ACAT) as part of the Project
Specific Output Specification (PSOS) review and design review for all projects within the
provincial programs. This process began in August 2021 when ACAT’s Design Review
Subcommittee was consulted on the subway program accessibility requirements to be
included in each subway project PSOS, as well as specific requirements and early
concept designs for the stations to be built as part of the Ontario Line project. Metrolinx
and ACAT met again to review requirements and reference concept designs for the Line
2 East Extension (Scarborough Subway Extension project) and the Line 5 Eglinton
West Extension (Eglinton Crosstown West Extension project in November 2021 and
February 2022 respectively. ACAT consultation is expected later in 2022 for the Line 1
Yonge Extension (Yonge North Subway Extension project).
The TTC will continue to ensure ACAT receives briefings on issues of concept of
operations and accessibility as the projects progress. The TTC is committed to ensuring
ACAT is fully aware and consulted on issues of accessibility, and that the consultation is
provided to Metrolinx to help inform planning and delivery.

Decision History
A detailed transit expansion decision history is described in the February 10, 2021
report, September 15, 2021 report, and February 10, 2022 report to the Board linked
below:
February 10, 2021 Transit Network Expansion Update
September 15, 2021 Transit Network Expansion Update
February 10, 2022 Transit Network Expansion Update
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In April 2022, the TTC Board received a report on the Train Operating and Funding
Agreement (TOFA) and “authorized the Chief Executive Officer of the TTC to enter into
and execute the Train Operating and Funding Agreement, and any other necessary
agreements, which shall be consistent with the Terms contained in Attachment 1,
whereby the final agreement will be subject to terms and conditions acceptable to the
TTC General Counsel.”
April 14, 2022 Line 5 Eglinton – Train Operating and Funding Agreement
April 14, 2022 Decision
In December 2020, Toronto City Council directed City staff to advance the Eglinton East
LRT (EELRT) project concept as a Line 5 Eglinton easterly extension from Kennedy
Station to Malvern.
EX 19.5 Update on the City’s Transit Expansion Projects – Fourth Quarter 2020
In February 2021, the TTC Board received an update report and “authorized the Chief
Executive Officer, in consultation with the City Manager, City of Toronto where
applicable to negotiate a Master Agreement and/or other applicable Agreements with
the Province and/or any other relevant provincial agency for the purposes of the
planning, procurement, construction, operations and maintenance of the Subway
Program, in accordance with Board and City Council direction and to report back to the
Board on the results of such negotiations.
Toronto City Council recently adopted a report at its June 15 and 16, 2022 meeting, with
amendments, which is being transmitted to this meeting of the TTC Board for
information and is being referred to in this report.
EX33.2 Advancing City Priority Transit Expansion Projects - Eglinton East Light Rail
Transit and Waterfront East Light Rail Transit
As it relates to the TTC, City Council directed the following:
1.

2.

Eglinton East Light Rail Transit: the Executive Director, Transit Expansion Office
to, in consultation with the Chief Vehicles Officer, TTC, to complete an assessment
of light rail vehicle options for the Eglinton East Light Rapid Transit distinct-service
concept.
Waterfront Transit Network: The Executive Director, Transit Expansion Office to
undertake a constructability review of the Union Station to Queens Quay Link and
the East Bayfront Light Rapid Transit (the Waterfront East Light Rapid Transit ), in
consultation with the Chief Planner and Executive Director, City Planning, the TTC
and Waterfront Toronto, to assess constructability and co-ordination risks with
major infrastructure projects in the vicinity of the Waterfront East Light Rapid
Transit alignment.
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3.

Waterfront Transit Network: The Executive Director, Transit Expansion Office, in
consultation with the Chief Planner and Executive Director, City Planning, the TTC,
and Waterfront Toronto, to report back to City Council in concert with reports on
the Next Phase of Waterfront Revitalization anticipated in second quarter of 2023
with:
a. the recommended alignment and scope of the project based on ongoing work
and the review outlined above;
b. an updated cost estimate; and
c. a funding, financing and implementation strategy, including a phasing plan.

In addition, Toronto City Council recently adopted two reports at its December 15, 2021
meeting, which were transmitted to the February 10, 2022 meeting of the TTC Board for
information and are referred to in this report.
EX28.12 Metrolinx Subways Program – Real Estate Protocol and Land Valuation
Principles for Subways and GO Expansion Programs
EX28.14: Ontario Line Downtown Stations − Temporary Road Closures and Community
Impacts
City Council adopted the following recommendations:
1.

Requested the Toronto Transit Commission to include, in future reports,
information on what is being done to maintain and advance time availability of its
surface fleet in the construction area, in particular, streetcars.

2.

Directed the Toronto Transit Commission, to increase the availability and efficiency
of nearby surface fleets, including streetcars and bus routes, and investigate the
feasibility of priority routes, bus-only lanes, and other methods to support and
improve public transit.

Issue Background
All TTC network expansion projects make transit service better in Toronto and improve
connections to, and integration with, the broader regional transit networks. The TTC
provides regular updates on key TTC interests in transit expansion projects in this report
and in historic transit network expansion reports.
February 10, 2021 Transit Network Expansion Update
September 15, 2021 Transit Network Expansion Update
February 10, 2022 Transit Network Expansion Update
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Comments
Toronto Rapid Transit Network Expansion
Major expansion and capacity improvements to the TTC network are underway.
Key programs and projects are highlighted in Table 6 below.
Table 6: Rapid Transit Network Expansion Programs and Projects

Program

Provincial LRT
Program

Project

TTC Line

Current Phase

Anticipated
In-Service

Eglinton
Crosstown

Line 5
Eglinton

Construction

2022*

Finch West LRT

Line 6 Finch
West

Construction

2023*

Ontario Line

Future Line 3

Planning/Procurement
/Construction

2030*

Scarborough
Subway
Extension

Line 2 BloorDanforth

Advance Tunnel
Contract:
Awarded;
Stations/Rail/Systems,
Procurement

2029-2030*

Yonge North
Subway
Extension

Line 1
YongeUniversity

Eglinton
Crosstown
West Extension

Line 5
Eglinton

Provincial
Priority
Subway
Program
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2029-2030*
Advanced Tunnels
Contract: Planning
Stations/Rail/Systems:
Planning
Finch Early Works:
Procurement
1st Advance Tunnel
Contract:
Awarded;
2nd Advance Tunnel
Contract:
Procurement
Elevated Guideway
Contract:
Procurement
Stations/Rail/Systems,
Planning

2030-2031*
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Program
Provincial
Subway
Program

Project
Line 4
Sheppard East
Extension

Bus Rapid
Transit (BRT)

Current Phase

Anticipated
In-Service

Line 4

Concept Definition
(assumed)

TBD

Line 5
Eglinton

Planning

TBD

Waterfront
Transit –
Waterfront East

Various
streetcar
routes

Preliminary Design
and Engineering

2030-2031

Waterfront
Transit
– Exhibition
LoopDufferin Gate
Loop

Various
streetcar
routes

Preliminary Design
Project on hold
pending evaluation of
Ontario Line impact

TBD

DurhamScarborough
BRT

Various TTC
and regional
bus routes

Preliminary Design

TBD

Dundas BRT

Various TTC
and regional
bus routes

Concept Definition

TBD

Eglinton East LRT Extension

Waterfront
Transit

TTC Line

*Based on schedule provided by Metrolinx
Provincial LRT Program – Line 5 Eglinton
The TTC continues its operational readiness planning for revenue service, and is in
active conversations with Metrolinx to refine the actual opening date. The TTC’s
operational readiness continues to be on track with hiring and training of the various
positions that are required to support the operations of Line 5 Eglinton. From an
operational perspective, the TTC has conducted various site visits with key staff to
validate operational plans that are being developed. In addition, these operational plans
are undergoing executive review, which is expected to be completed by end of Q3
2022. The TTC also on-boarded a third-party consultant to assess the TTC’s
operational readiness and feedback is expected by end of Q3 2022.
Through the current negotiation of the Train Operating and Funding Agreement (TOFA),
Metrolinx and the TTC are collaboratively discussing what would be an optimal service
level for customers, while aligning with TTC network standards and protecting subway
interchange capacities for a successful opening of Line 5 Eglinton. Through these
discussions, Service Level 6 is being considered for revenue service. This means
planned service levels will be every three-to-four minutes in the peak periods and every
five-to-six minutes in the off-peak periods, while late-evening service from 10 p.m. to
close will be every ten minutes. As a comparison, Service Level 1 had planned service
Transit Network Expansion Update
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at every five minutes in the peak periods and every seven-to-eight minutes in the offpeak period, while late-evening service from 10 p.m. to close was every ten minutes. To
support an increased service level, an estimated incremental headcount of 59 positions
and costs of $12.5 million would be required. Discussions are on-going between both
parties to arrive at the best solution to ensure the Line 5 Eglinton customer experience
is consistent with the rest of the TTC network.
Provincial LRT Program – Line 6 Finch West
The TTC has initiated mobilization efforts to integrate Line 6 Finch West into the TTC
network, with Line 6 Finch West expected to be in revenue service by September 2023.
The TTC has been extensively involved in activities, such as design reviews and
operational planning.
The TTC, City of Toronto and Metrolinx are still negotiating the TOFA for Line 5
Eglinton, which is expected to be finalized in 2022. Once this agreement is final, it will
form the basis of the Line 6 Finch West TOFA, which should be finalized in early 2023,
with very few modifications since operating and maintenance responsibilities and
requirements are similar for both lines in order to ensure consistent service delivery for
TTC customers, despite having a different maintainer company.
To ensure full operational readiness, the TTC has developed an operationalization plan
with a planned revenue service date of September 2023 based on information from
Metrolinx. The following activities are critical to operational readiness:
1. Development of TOFA
The TTC, City of Toronto and Metrolinx aim to have TOFA completed in Q1 2023. This
Agreement underpins the fundamental roles and responsibilities for the TTC and
Metrolinx for the life of the Agreement, which are consistent with terms approved by
TTC board for Line 5 Eglinton. Similar to Line 5 Eglinton, the TTC is required to create
several plans to accommodate the contractual requirements of this Agreement.
In order for the TTC to fulfill its contractual obligations, and also to uphold the service
standard TTC customers expect, the TTC is currently developing plans for Line 5
Eglinton to ensure an efficient integration of the LRT mode into the rest of TTC network.
Line 5 Eglinton plans will form the basis of all Line 6 Finch West plans to ensure
consistent service delivery for TTC customers, despite having a different maintainer
company.
2. Recruitment of TTC Workforce
The TTC is planning for the recruitment of positions required to operate Line 6 Finch
West, including LRT Operators, Instructors, Customer Service, Special Constables,
Revenue Protection staff, and Transit Control and Power Control staff.
The recruitment process will span between January 2023 to July 2023 to allow sufficient
time to onboard various frontline staff prior to the dry-runs and revenue service
Demonstration (RSD) period expected to start in April 2023 and August 2023,
Transit Network Expansion Update
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respectively. The System Seniority Transfer of LRT operators is expected to be
complete by December 2022, while the recruitment for other relevant positions, such as
Instructors, Transit Control Operators and Power Control staff will occur January 2023.
Recruitment for Stations, Special Constables and Revenue Protection staff will start in
April 2023, with the objective of recruiting all Line 6 Finch West operating positions by
July 2023.
Line 6 Finch West differs from Line 5 Eglinton as there were no planned “dry-runs” and
only a 30-day revenue service demonstration period. While Line 6 Finch West also has
a 30-day revenue service demonstration period, the current project schedule has built in
approximately four months of “dry-runs” between April-August 2023. The purpose of the
“dry-runs” is to provide the TTC sufficient testing time with the new vehicles, signalling
system and infrastructure.
Due to the need of having operators and other operational staff ready to support the
dry-runs, it is required to have staff hired by early January 2023. The timeline takes into
consideration starting the hiring process in late 2022 to allow to finalize hiring in January
2023 and ensure staff are properly trained to support dry-runs starting in April 2023.
3. Training of TTC Workforce
Metrolinx’s contractor is required by the Project Agreement to develop a Rule Book and
accompanying Standard Operating Procedures (SOPs) based on the TTC’s existing
Subway/SRT and Streetcar Rule Books and SOPs. The TTC is working with Metrolinx
to ensure training materials are completed and any training materials or lessons learned
from Line 5 Eglinton are leveraged, where applicable. The TTC is expecting the training
materials to be completed by November 2022, which will form the foundation of the
training for TTC employees.
4. Modifications to Transit Control Centre
Critical to an integrated TTC network that provides a seamless customer journey is a
fully, physically and procedurally integrated Transit Control Centre. With the addition of
the Line 5 Eglinton and Line 6 Finch West, the TTC’s Transit Control Centre is being
modified to include the systems required to control and monitor train movement, fire
alarms, traction power and other important activities that Transit Control currently
performs for the TTC network. These modifications will include placement of servers,
installing new desks and computers, and installing new mimic screens, all while
ensuring the power consumption and heating, cooling and ventilation requirements are
met. This work is part of the project scope and budget, which is being completed
concurrently with modifications required for Line 5 Eglinton.
5. Installation of Fare Gates
As with Line 5 Eglinton, the TTC, in its role as the Operator of Line 6 Finch West, is
responsible for revenue collection, security and the safety of TTC customers. As
stewards of public funds, the TTC has engaged Metrolinx to ensure that fare gates are
installed at all Line 5 Eglinton and Line 6 Finch West stations. For Line 6 Finch West,
five fare gates will be installed at each of the two stations. The TTC will be responsible
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for the operations and maintenance of all fare gates, and installation for those on Line 6
Finch West are expected by mid 2023.
Provincial Priority Subway Program
In April 2019, the Province of Ontario announced a new priority subway plan that
includes four projects, collectively known as the Provincial Priority Subway Program:
•
•
•
•

Yonge North Subway Extension (YNSE) project (Line 1 Yonge Extension);
Scarborough Subway Extension (SSE) project (Line 2 East Extension);
Ontario Line (OL) project (which will become the new Line 3); and
Eglinton Crosstown West Extension (ECWE) project (Line 5 Eglinton West
Extension).

As the network operator, the TTC must provide a seamless and reliable customer
journey. This include consistent fare payment experience as well as wayfinding and an
overall seamless customer experience that is consistent across the TTC network.
Additional program update information since the previous Transit Network Expansion
Board report is provided below.
Wayfinding and Branding
The TTC Signage and Wayfinding Standards have been designed to provide the best
possible customer experience for TTC customers and meet Accessibility for Ontarians
with Disabilities Act, 2005 (AODA) and Ontario Building Code (OBC) requirements.
They draw guidance from Canadian Standards Association (CSA) and International
Organization for Standardization (ISO) guidelines, and incorporate existing TTC
operational requirements while anticipating the requirements for future expansion
projects. Since 2012, the TTC has been implementing one consistent standard across
the entire TTC network.
These Standards have been made available to expansion project design teams under
the guidance of Metrolinx. Their delivery of future transit expansion to the TTC system
must provide an optimum customer experience that is consistent throughout the
network. The Standards have been designed with this objective in mind and TTC staff
will continue to support Metrolinx, as required, to reach this goal, and to ensure that the
provincially funded extensions and expansions to the TTC transit network have
wayfinding and branding that is consistent with the rest of the TTC system.
In particular, TTC staff are working to get a commitment from Metrolinx staff to ensure
that TTC logos will be featured appropriately on provincially owned stations in the TTC
network. The intent is that this will be agreed to for Line 5 Eglinton in time for the
opening of this line, and will also be applied to Line 6 Finch West and to the four
provincial subway projects listed above.
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Line 3 Bus Replacement Program
A TTC priority project is the Line 3 Bus Replacement for Line 3 Scarborough (SRT). On
February 10, 2021, the TTC Board approved ending train service on Line 3 in 2023 and
directed staff to develop a plan to replace the line with interim bus service until the Line
2 East Extension (Scarborough Subway Extension), being delivered by the Province, is
opened in 2030.
The TTC Board in April 2022 through the report, Line 3 Bus Replacement Study
Update, approved the recommendation for an interim bus service that commences in
2023, with parts of the existing Line 3 right-of-way be converted for dedicated bus
operation in order to provide customers with the quickest and most reliable service.
Customers would ride buses that would operate in the exclusive right-of-way between
Kennedy Station and Ellesmere Station, and then travel on Ellesmere Road and Brimley
Road to connect to Scarborough Centre Station. The associated capital projects needed
to support the closure of Line 3 Scarborough (SRT) and the replacement bus service
will require approximately $62.7 million in additional funding between 2023 and 2025. A
further $67.8 million will be required to fund operating costs between 2023 and 2030 to
provide bus service on this corridor until the Line 2 East Extension is planned to be
operational.
In addition to the operating and capital budget above, it has been identified that
additional temporary properties will be required to support the SRT bus conversion and
furthermore additional funding may be required for the property acquisition of these
additional properties. These properties are required for temporary construction access,
bus platforms, and lighting amongst other requirements. The property acquisition
process will need to be started with City Real Estate Management in consultation with
the local community and area councillors’ offices. Staff will report back to the Board if
additional funding is required for these property acquisitions.
In April 2022, the TTC Board directed TTC staff report back to the Board in July 2022
with an update on the progress of negotiations between the City of Toronto and the
Province of Ontario to fund the service replacement costs of the Line 3 project. As
reported, the City of Toronto’s Transit Expansion Office is currently negotiating a new
Toronto-Ontario Subway Agreement in Principle (AIP), which addresses a range of
outstanding matters from the 2019 Toronto-Ontario Preliminary Agreement. The scope
of the AIP includes the recovery of costs associated with the SRT and reconciliation of
sunk costs associated with the upload of expansion projects. Through this process, the
Province has been requested to assume responsibility for incremental costs of the SRT
replacement service.
Discussions on the AIP had been on hold due to the recent provincial election, but
recently resumed between the parties, with the City’s Transit Expansion Office to report
to City Council in the new term of Council. TTC staff have identified the funding need for
the SRT as a financial pressure for 2023, and will continue to work with the City to
secure the required funding for the project.

Transit Network Expansion Update

Page 17 of 26

Provincial Priority Subway Program Status and Milestone Updates
Resource Requirements
As a major stakeholder, the TTC is committed to providing the necessary resources to
participate in delivering the Provincial Priority Subway Program. TTC support to review
the various design submittals, support development of technical requirements, coordinate field services and engage in project delivery on a priority basis requires that
additional resources be on boarded.
Based on the latest known project plans, an additional 56 full-time positions, in addition
to the 36 previously approved full-time positions are required to support the Provincial
Priority Subway Program, and are to be fully funded by Metrolinx, subject to final
agreement and approval of the 2022 Annual Work Plan Budget by Metrolinx. Authority
for this additional complement requirement and resultant amendment to the TTC’s 2022
Operating Budget and approved complement is being requested through this report.
Ontario Line (OL) Updates
Queen Streetcar Diversions
The construction at Queen Station for the Ontario Line will require the long term closure
of Queen Street, between Bay Street and Yonge Street, and between Yonge Street and
Victoria Street. In order to minimize the inconvenience to customers, TTC, City and
Metrolinx staff are working collaboratively to restore streetcar tracks southbound on
York Street (between Queen Street and Adelaide Street) and eastbound on Adelaide
Street (between Charlotte Street and Victoria Street). This will allow the TTC to operate
a diversion for customers that is as close to Queen Street as possible and will not
require the need for long-term shuttle buses. The diversion for the streetcar service on
Queen will be westbound via Church, Richmond, York to Queen; and eastbound via
York, Adelaide, Church to Queen on the new restored streetcar tracks.
The restoration of all the required infrastructure will be funded by Metrolinx, as reported
to the Board in the February 10, 2022 Transit Network Expansion Update Report.
The TTC is now refining the detailed design of the infrastructure with the City and
Metrolinx, including elements related to utility relocation, stop locations, and streetscape
and traffic signal design. Construction was to start in Q2 2022, however, the amount
and complexity of utility conflicts and relocations that have been identified through site
surveys has surpassed previous expectations and will potentially delay the start of the
construction of the streetcar tracks for the diversion. Currently, the TTC, Metrolinx, City
of Toronto and various utility owners are working very closely to resolve all of the utility
conflicts and relocations as expediently as possible. Any delay in the completion of the
streetcar diversion tracks beyond the May 2023 Queen Street closure date will
potentially elongate the requirement to run temporary replacement bus service. Status
updates will be reported back to the Board as soon as more information becomes
available.
Lakeshore East Joint Corridor
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Metrolinx will be awarding an early works contract in Q1 2023. The early works project
involves the expansion of the existing Metrolinx (MX) Lakeshore East rail corridor. The
project includes the detailed design of three additional tracks, one additional GO track
and two Ontario Line tracks, bridge reconstruction at Queen Street East and Gerrard
Street East as well as other bridges along the corridor. Prior to award of this early works
contract, the TTC is working closely with Metrolinx to undertake the permanent relocation
of existing aerial Traction Power Cable (TPC) to underground, including construction of a
new duct bank and two chambers at Queen Street Bridge, connection points, post
connections and other work derived from the TPC relocation as well as ppermanent pole
relocations at Queen Street Bridge.
After award of the early works contract, the TTC will be required to assist Metrolinx and
their early works contractor with removal, reinstatement and temporary and permanent
support of the Overhead Catenary System (OCS) cables to facilitate bridge works at
Queen Street Bridge. This work will include the installation of new bridge mount for OCS
cables to new bridge on Queen Street. Two temporary TTC pole relocations and removal
of existing poles at Gerrard Street Bridge will also be required.
The Lakeshore East Joint Corridor related work described above will require periodic
short-term and extended shut downs of the Queen East streetcar tracks. Bus replacement
services will be required during the periods when streetcar tracks are non-operational.
Co-ordination of the replacement bus service is currently ongoing between Metrolinx and
the TTC.
Scarborough Subway Extension (SSE) Updates
Kennedy Station Works
The infrastructure relocation work to support the Kennedy Enabling Works is
progressing. This work will be performed by the TTC. TTC Signals crews have already
completed the cable relocation work during the April 16 single-day subway closure.
Communications cable relocation work is in progress and is approximately 35%
complete. Once Communications crews have completed their work, Electrical crews will
follow soon after. All the infrastructure relocation work is expected to be completed by
the end of October 2022.
The TTC also worked with Metrolinx and their contractor on June 5, 2022 to survey the
TTC tunnel west of the Kennedy Station westbound platform. The purpose of this
survey is to support the upcoming work for the new West Ventilation Fan Plant. As a
result of this survey, it was identified that additional electrical and signal cables are
required to be relocated to facilitate the construction of the opening of the fan plant.
Yonge North Subway Extension (YNSE) Updates
Station Planning
In April 2021, the Province announced that the Line 1 Yonge Extension would have
three confirmed stations (Steeles, Bridge and High Tech) with one ‘Neighbourhood
Station’ at Cummer-Drewry, Clark or Royal Orchard. In July 2021, the Province
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confirmed Clark as the fourth station and indicated they would work with municipalities
to include additional potential stations at Cummer-Drewry and Royal Orchard. In April
2022, the Province announced the addition of Royal Orchard Station to the project. The
province is currently exploring opportunities to include Cummer-Drewry Station in the
Line 1 Yonge Extension project scope. At the time, the five confirmed stations were:
Steeles, Clark, Royal Orchard, Bridge and High Tech.
The City and the TTC continue to explore alternatives with the Province and Metrolinx to
understand the costs of a potential station at Cummer-Drewry. Metrolinx is continuing
with the planning and design work for Cummer-Drewry Station in the event it is added to
the Yonge North Subway Extension now or in future. The TTC and the City continue to
believe that Cummer-Drewry would be an appropriate addition to the transit network in
Toronto, and would provide important additional rapid transit connections for existing
and future TTC customers.
The TTC, City of Toronto, York Region and the cities of Markham and Vaughan are
working with Metrolinx to secure an appropriately sized bus terminal and on-street bus
connections at Steeles Station and protect for future rapid transit services on Steeles
Avenue. The TTC forecasts this will be a busy bus terminal with high volumes of
customers transferring between the surface bus network and the new subway. It is
critical to design this terminal, and on-street facilities, to meet future demand to ensure
customers have a seamless, safe and convenient experience. In particular, this means
designing on-street bus facilities to support current and protect for future operations
along the Steeles corridor, which will likely include a future BRT service. For the Steeles
Avenue bus routes, the City of Toronto, York Region, the cities of Markham and
Vaughan, and TTC staff have informed Metrolinx of their preference to include centre
median bus platforms into the project scope to better connect with the high volume of
Steeles Avenue buses. Having appropriate on-street facilities will also reduce the
number of bays needed at the off-street bus terminal since bus routes could serve onstreet instead of needing to loop into a bus terminal. It is the position of TTC staff that
the centre median bus platform is a proven design to best meet customer demand and
be compatible with the high volume of buses servicing Steeles.
Provincial Subway Program: 12 Months Major Milestones
Milestone Description

Completed

Upcoming

Ontario Line
OL Early Work Contracts
(Exhibition) Award

November 2021

OL Delivery Partner Contract
Award

November 2021

OL South Civil and RSSOM
RFP close

April 2022
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Milestone Description

Completed

Upcoming

OL Queen Street Closure
Construction Start

TBD

OL Joint Corridor Early Work
Contract Award

October 2022

OL North Civil and Stations
RFP Close

February 2024

OL Lower Don Enabling
Works Packages

1 Work Package Awarded

2 Work Packages Q3 2022Q1 2023

Scarborough Subway Extension
SSE- Advance Tunnel Contract
SSE Advance Tunnel
Contract Award

May 2021

SSE TBM Launch Shaft
Ground Break

June 2021

TBM delivery on-site

January 2022

LS1 Construction Complete

August 2022

TBM and LS1 Ready to
Launch

August 2022

LS2 Site Handover and Start
of Mobilization

August 2022

SSE – Station, Rail, and Systems (SRSCo) Contract
Issue SSE Station, Rail,
Systems RFQ

September 2021

SSE Station, Rail, Systems
RFQ Close

November 2021

Issue SSE Station, Rail,
Systems RFP

February 2022

SSE Station, Rail, Systems
RFP Close

July 2022

SRS-Development Phase
Start (Tentative)

October 2022
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Milestone Description

Completed

Upcoming

Yonge North Subway Extension
YNSE – Finch Early Works (*FEW)
Close FEW RFQ

April 2022

Issue FEW RFP

April 2022

Close FEW RFP

June 2022

Sign FEW PTAC Agreement

May 2022

YNSE – Advanced Tunnel Contract (ATYNSE)
Issue Advance Tunnel RFQ

TBD

Close ATYNSE RFQ

TBD

Issue ATYNSE RFP

TBD

YNSE – Station, Rail and Systems (SRSCo) Contract
Issue YNSE Station, Rail,
Systems RFQ

TBD

YNSE Station, Rail, Systems
RFQ Close

TBD

Issue YNSE Station, Rail,
Systems, RFP

TBD

YNSE Station, Rail, Systems
RFP Close

TBD

Eglinton Crosstown West Extension
Advance Tunnel 1 (ECWEATC1)
ECWE 1st Advance Tunnel
Contract Award

May 2021

Construction started

May 2022

Advance Tunnel 2 (ECWEATC2)
RFP Issued

April 2022

Contract Award

February 2023

Elevated Guideway (ECWEEGW)
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Milestone Description

Completed

RFP Issued

Upcoming

April 2022

Contract Award

Winter 2022/2023
Stations, Rail & Systems (ECWESRS)

RCD Package (Rev 2)

April 2022

RFQ Issue

TBD

City Priority Transit Projects
Waterfront Transit – Waterfront East LRT
The Waterfront East LRT project is one of the City’s priority transit projects. The project
will expand the streetcar network in a dedicated right-of-way from Union Station, along
Queens Quay East to Cherry Street, to serve the growing East Bayfront and Port Lands
neighbourhoods. The TTC, City and Waterfront Toronto have advanced the design for
the project to a draft 30% preliminary design and, in parallel, continue to undertake a
value engineering exercise to inform design refinements and an updated cost estimate.
In order to mitigate and manage co-ordination risks with future construction for the
Waterfront East LRT project, and other major infrastructure projects in the same vicinity,
the City will undertake a constructability review. This will look at the schedule and scope
for projects, such as the Ontario Line, GO Expansion On-Corridor works, and the
Gardiner Expressway Rehabilitation, to assess construction co-ordination risks and
develop mitigation strategies. The City will also develop a phasing plan for the project
and recommendations to refine the project scope as required.
This constructability review will enable the City, the TTC, and Waterfront Toronto to
report back to City Council in Q2 2023 in concert with further reporting on the Next
Phase of Waterfront Revitalization. The report back will include any recommended
scope changes as required, an updated cost estimate and funding strategy, and an
implementation plan that considers options to phase the delivery of the project to
mitigate construction coordination risks.
Eglinton East LRT
In December 2020
(http://app.toronto.ca/tmmis/viewAgendaItemHistory.do?item=2020.EX19.5), City
Council directed City staff to advance the Eglinton East LRT (EELRT) project concept
as a Line 5 Eglinton easterly extension from Kennedy Station to Malvern Town Centre.
In February 2022
(http://app.toronto.ca/tmmis/viewAgendaItemHistory.do?item=2022.MM39.8), City
Council further directed City staff to undertake a constructability exercise to resolve
alignment issues at Kennedy Station, evaluate the suitability of a Maintenance and
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Storage Facility (MSF) at the Metrolinx-owned Conlins site, and work with Metrolinx to
protect for higher-order transit connections at the future station at Sheppard-McCowan
on Line 2 East Extension (L2EE). This resulting analysis, undertaken by City staff and
consultants, revealed significant issues with the interface at Kennedy Station between
the EELRT and L2EE.
Through this work, City staff have concluded that there is no feasible solution at
Kennedy Station to continue with a through-service alignment. The key challenge is that
the EELRT tunnel box would rest directly on top of the L2EE bored tunnel with less than
two metres of separation estimated between the two tunnels. Since the L2EE bored
tunnel has not been designed to support the load of an LRT tunnel above it, the
structural integrity concerns are significant. Since a redesign of the L2EE tunnel is not
feasible, a through-service alignment cannot be implemented. As an alternative, City
staff have identified a distinct-service concept where the EELRT would operate as a
standalone line.
A standalone line for EELRT (a new “Line 7 Eglinton East”) creates new opportunities
and potential benefits, including cost savings, a shorter construction duration, reduced
property impacts, and design flexibility by avoiding dependency on Line 5 Eglinton
vehicle, operations and maintenance requirements.
Further analysis is required to confirm potential benefits and refine the distinct-service
concept. The TTC will work with the City to advance the Transit Project Assessment
Process (TPAP) and 10% design for the distinct-service concept from Kennedy Station
to Malvern Town Centre, with an at-grade connection at Kennedy Station, and the
Sheppard Avenue segment from Neilson Road to McCowan Road. An updated Initial
Business Case and Class 4 cost estimate will be provided to City Council in Q3 2023.
RapidTO
Over the years, the TTC has been involved with municipal and provincial partners in
planning for bus rapid transit (BRT) schemes that would upgrade bus infrastructure to
increase the reliability and speed on some of the busiest surface transit routes in the
TTC network, and to better connect regional transit systems to the TTC system.
The TTC’s 5-Year Service Plan & 10-Year Outlook (2020-2024) identified the need to
explore enhanced bus lanes on five roadways in the city of Toronto. The TTC is also
working with the City of Toronto to develop a wider program to identify a series of
priority roadways and study the application of different options of transit priority
solutions over the next 10 years. That wider program, called RapidTO: Bus & Streetcar
Priority, has completed Phase 2 of public and stakeholder consultations and a report on
the findings of Phase 2 will be presented to City Council in early 2023.
Meanwhile, the TTC and City have jointly been working to advance the roadways
identified in the 5-Year Service Plan & 10-Year Outlook. The first RapidTO roadway,
Eglinton Avenue East/Kingston Road/Morningside Avenue, introduced transit priority
lanes in 2020. The traffic and transit data monitoring on the corridor has shown
improvements to transit travel times (up to five minutes in the p.m. peak compared to
the week prior) and ridership (boardings are outperforming system-wide bus boardings)
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with minimal impact to traffic. TTC and City staff continue to monitor and make
adjustments along the corridor to improve the flow of both modes. Additionally, work is
underway on the preliminary designs and traffic models for various types of transit
priority treatments for Jane Street, between Steeles Avenue and Eglinton Avenue, the
second RapidTO roadway. Two phases of public and stakeholder consultations will
collect information about Jane Street roadway user needs, challenges, and priorities.
Consultation, along with technical analysis, will be used to help advance transit priority
solutions that will improve service reliability for customers on buses travelling on Jane
Street.
Durham-Scarborough BRT
The Durham-Scarborough Bus Rapid Transit (DSBRT) is a Metrolinx-led project that will
provide approximately 36 kilometres of dedicated transit infrastructure that will connect
Oshawa, Whitby, Ajax, Pickering and Toronto. This rapid transit corridor would be used
by TTC buses as well as buses from Durham Regional Transit (DRT) and GO Transit.
There are 49 DSBRT stops planned along the corridor, with 14 stops located within the
city of Toronto. These stops will provide connections to Toronto destinations like Line 2
East Extension at Scarborough Centre Station, ALDGate Centre, Scarborough
Centenary and University of Toronto Scarborough Campus. Bus services will generally
operate in the centre of the road with centre-median bus platforms at stops – where this
cannot be accommodated, bus services will operate on the side of the road and serve
curbside stops. During the peak periods, the combined bus service on the DSBRT in
Toronto, between the TTC, DRT and GO Transit, will have service every two minutes in
each direction. TTC customers and TTC buses will make up the majority of customers
using the BRT facility in Toronto.
The project completed a Transit Project Assessment Process (TPAP) in January 20,
2022, and is now advancing to detailed design. Through the detailed design, a number
of outstanding challenges that require additional analysis and mitigation measures will
be addressed, such as impacts on goods movement operations along the corridor,
particularly around Markham Road, and impacts to multi-modal traffic operations in the
residential neighbourhood areas on Ellesmere Road between Military Trail and Kingston
Road.
Dundas BRT
The Dundas Bus Rapid Transit (BRT) project is a Metrolinx-led project that will provide
approximately 48 kilometres of dedicated transit infrastructure that will connect
Hamilton, Burlington, Oakville, Mississauga and Toronto. The infrastructure will connect
McMaster University in Hamilton and Kipling Transit Hub in Toronto. This rapid transit
corridor would be used by TTC buses, while in Toronto, as well as buses from other
regional services.
Metrolinx is currently advancing the project through the Preliminary Design Business
Case, which will confirm the service concepts, define the required infrastructure to
support the service concept at the preliminary design stage, and lead to a preferred
option to advance for detailed design and evaluation through a Full Business Case. This
work will progress throughout 2022 and is targeted for completion by Q2 2023.
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Next Steps
The TTC continues to work collaboratively with partners to advance the transit
expansion projects outlined in this report.
Staff will continue to report to the Board on progress of the transit expansion activities
with a program update in spring 2023.

Contact
Yan He, Project Director – Transit Expansion Assurance
416-590-6888
yan.he@ttc.ca

Signature

Kirsten Watson
Deputy Chief Executive Officer

Gary Downie
Chief Capital Officer
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