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 For Action 

 

2022 Accessibility Plan Status Update 

 
Date:    June 23, 2022 
To:   TTC Board 

From:   Chief Strategy and Customer Officer (Acting) 

Summary 

 
This report describes the TTC’s progress towards achieving the objectives of the 
2019-2023 TTC Multi-Year Accessibility Plan (Accessibility Plan). The Accessibility Plan 
identified 47 specific objectives to improve the accessibility of TTC services and 
facilities by 2023. Twenty-five of these objectives have been completed to date; 17 are 
in progress, including three that are planned to be completed by the end of 2022; and 
five are ongoing activities with no set end date. 
 
Significant Accessibility Plan accomplishments from 2019 to 2022 to date include: 
 Operating all streetcar routes with accessible, low-floor vehicles; 
 Upgrading 10 subway stations with elevators, power-operated doors and modern 

wayfinding signage: Royal York, Wellesley, Chester, Dupont, Runnymede, Wilson, 
Bay, Keele, Sherbourne and Yorkdale;  

 Continuing and beginning Easier Access construction at 14 additional stations: 
Lansdowne, Donlands, College, Summerhill, Rosedale, Castle Frank, Glencairn, 
Greenwood, Lawrence, High Park, Warden, Spadina, Museum and Christie; 

 Installing upgraded platform edge tiles to reduce the gap between subway trains and 
platforms at 15 station platforms to date; 

 Revised station entrance connection policy requirements to ensure that new third-
party entrances best meet the needs of TTC customers; 

 Launching the new accessible TTC website and the Wheel-Trans mobile app; 
 Trialling new tactile and braille wayfinding features; and 
 Opening 16 Wheel-Trans Access Hubs across the city. 
 
Major planned accessibility initiatives by the end of 2022 include: 

 Completing Easier Access accessibility upgrades at one additional subway station 
(Lansdowne); 

 Continuing platform edge tile upgrades at up to 10 additional subway station 
platforms; and 

 Launching the new Wheel-Trans mobile app. 
 
Ensuring that all TTC services and facilities remain accessible for our customers has 
been a top priority for the TTC, and even with the added barriers experienced during the 
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COVID-19 pandemic, we will continue on this path. The TTC is designing all new 
temporary policies, procedures, communications and service plans with accessibility in 
mind. Due to the pandemic, timelines for completion of certain Accessibility Plan 
objectives have shifted. However, the TTC remains strongly committed to implementing 
the remaining objectives of the Accessibility Plan and continues to work towards this 
goal by 2023.  
 
This report fulfills provincially legislated requirements in the Integrated Accessibility 
Standards Regulation (IASR) under the Accessibility for Ontarians with Disabilities Act 
(AODA) to prepare an annual status report on the progress of measures taken to 
implement the Accessibility Plan, and steps taken to comply with the IASR. 

Recommendations 

 
It is recommended that the TTC Board:    
 
1. Receive this report for information. 

Financial Summary 

 
This report has no additional capital financial impact beyond what has been approved in 
the 2022-2031 Capital Budget and Plan.   
 
The TTC continues to work to provide a barrier-free transit system in support of the 
AODA’s goal of an accessible Ontario by 2025. Life-to-date costs to the end of 2021 for 
several projects in support of this goal, summarized in Table 1, total $617.93 million. To 
continue work on these projects and achieve a modern, inclusive and accessible transit 
system for all, funding of $746.83 million has been approved in the 2022-2031 TTC 
Capital Budget and Plan. These projects, described in Table 1, will improve the 
accessibility of TTC facilities and services for all customers. 
 
Table 1:  Accessibility Projects in 2022-2031 TTC Capital Budget and Plan 

Project Name Description 

Life to 
Date 

Costs 

2022-
2031  

Capital 
Plan 

Total 
Approved 

Cost 

($ Millions)  

Easier Access  
Phase III 

Accessibility retrofits at subway stations, 
including elevators and associated 
architectural, structural, mechanical and 
electrical modifications. 

$460.29 $629.90 $1,090.19 
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Project Name Description 

Life to 
Date 

Costs 

2022-
2031  

Capital 
Plan 

Total 
Approved 

Cost 

($ Millions)  

Easier Access  
Phase IV Study 

Study to evaluate and provide 
recommendations regarding long-term 
need for redundant elevators at key 
subway stations. 

$0.15 $0.65 $0.80 

Elevator 
Overhaul 

Removal of elevator units that have 
reached the end of their designed life and 
replacement with new equipment to 
ensure reliable service for customers. 

$20.08 $6.62 $26.70 

Escalator 
Replacement 

Complete replacement of escalators in 
the subway system that have exceeded 
their useful operating life. 

$14.09 $21.74 $35.83 

Escalator 
Overhaul 

Replacement of escalator components to 
return escalators to as-new condition. 

$85.61 $72.39 $158.00 

Platform Edge 
Tile 
Replacement 

End-of-life replacement of subway 
platform edge tiles, including accessibility 
improvements to reduce horizontal and 
vertical gaps. 

$1.79 $2.86 $4.65 

Station Tactile 
Wayfinding 
Upgrade 

Upgrade centre platform wayfinding tiles 
to ISO standards and add tactile attention 
indicator tiles at top of stairs in stations. 

$0.18 $3.90 $4.08 

Bus Stop 
Accessibility 
Improvements 

Construction/installation of new 
accessible concrete pads at bus stops. 

$10.75 $13.76 $24.51 

Streetcar Stop 
Accessibility 
Improvements 

Modification of existing streetcar 
platforms and installation of new curb 
ramps at streetcar stops to accommodate 
accessible streetcar ramp deployment. 

$51.99 $2.94 $54.93 

Wheel-Trans 
Transformation 
Program 

Continued implementation of a 
comprehensive program to deliver 
aspects of the Wheel-Trans 10-Year 
Strategy, composed of 13 wide-ranging 
initiatives. 

$30.99 $18.81 $49.80 

Purchase of 
Wheel-Trans 
Buses 

Acquiring new buses to replace the 
existing “Friendly” bus fleet. 

$27.62 $45.65 $73.27 
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Project Name Description 

Life to 
Date 

Costs 

2022-
2031  

Capital 
Plan 

Total 
Approved 

Cost 

($ Millions)  

Total $703.54  $819.22  $1,522.76 

 
The Chief Financial Officer has reviewed this report and agrees with the financial impact 
information. 

Equity/Accessibility Matters 

 
The TTC is making its services and facilities accessible to all our customers by 
implementing changes and removing barriers. The TTC strongly believes that all 
customers should enjoy the freedom, independence and flexibility to travel anywhere on 
its transit system.  
 
The Accessibility Plan describes 471 specific initiatives that the TTC is working towards 
completing in order to achieve a modern, inclusive and accessible transit system for all. 
The TTC’s commitment to providing accessible transit is also at the forefront of its 2018-
2022 Corporate Plan. 
 
The TTC develops, reviews and updates its accessibility initiatives in consultation with 
diverse seniors and people with disabilities, particularly by consulting throughout the 
year with members of the Advisory Committee on Accessible Transit (ACAT). ACAT’s 
advice over the last year resulted in improvements to numerous aspects of the TTC’s 
service delivery, including Easier Access subway station retrofits, accessibility 
education for customers, frontline staff training, third-party entrance connections and 
Wheel-Trans policy changes. ACAT also provides advice to City of Toronto staff on 
transit-related matters, such as bicycle lane and transit stop design.  
 
The TTC continues to work with ACAT to ensure that customers with disabilities and 
seniors are accommodated on all transit services during the pandemic recovery 
process. ACAT has provided advice on a wide range of pandemic-related matters, 
including communications campaigns, Wheel-Trans service changes and automated 
audible and visual information announcements. 
 
In 2021, the TTC held its second Virtual Public Forum on Accessible Transit. The ideas 
and suggestions presented by individuals who participated in the forum continue to 
significantly influence the TTC’s planned accessibility initiatives, as described further in 
section 2.4.1 below.  

                                            
 
1 While the Accessibility Plan originally included 52 initiatives, five were removed from the Plan in 2020 
due to the change in responsibility for Provincial Subway Projects. 
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Decision History 

 
This report provides the third update on the TTC’s accessibility improvement activities 
originally outlined in the Accessibility Plan, which was approved by the Board at its May 
8, 2019 meeting.  
 
The 2020 Accessibility Plan Status Update and the Easier Access Phase III Project 
Status reports were approved by the Board at its July 14, 2020 meeting. 
 
The 2021 Accessibility Plan Status Update report was approved by the Board at its May 
12, 2021 meeting. 
 
A further Easier Access III Project Status Update report was approved by the Board at 
its February 10, 2022 meeting. 

Issue Background 

 
The TTC continues to progress towards making its services and facilities accessible, a 
mission that was started in the 1980s and continues through the goals and objectives of 
the Accessibility Plan. This work is also consistent with the AODA and IASR, which set 
out a timeframe to make Ontario accessible to persons with disabilities by 2025, with 
respect to goods, services, facilities, accommodation, employment, buildings, structures 
and premises. The TTC reports annually to the Board on the removal of accessibility 
barriers.  
 
COVID-19 Pandemic Response: Accessibility 
 
As the TTC begins to return back to pre-pandemic operations, it is ensuring that 
customers with disabilities and seniors are accommodated on all of its transit services. 
Physical distancing signs, signs about wearing masks, enhanced cleaning/disinfecting, 
and mask mandates have been in place for much of the pandemic. An extensive 
communications campaign remains ongoing within the transit system, including 
advertising posters, video screen information and automated audible announcements to 
advise customers on pandemic-related safety measures.  
 
Wheel-Trans has begun to resume pre-pandemic service, including shared/multi-
passenger customer rides starting with the largest vehicles first now that ridership is 
increasing as the recovery process continues. In-person travel training has also 
resumed and is available to all Wheel-Trans customers to support them in their use of 
Family of Services. 
 
The TTC is closely monitoring service levels and is working towards returning to 100% 
of pre-pandemic service in 2022. Our partnership with transit trip planning mobile apps, 
Rocketman and Transit, to provide real-time bus occupancy information to help 
customers plan and take their trips, will also remain in place going forward. This enables 

https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2019/May_8/Reports/6_2019-2023_TTC_Multiyear_Accessibility_Plan.pdf?rev=b5282cd84d6d4e4f85a1b155fe827a63&hash=935F56934B77FB8B3253A4A2FB5193DC
https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2020/July_14/Reports/6_2020_Accessibility_Plan_Status_Update.pdf?rev=d3a826fb2a3248968f85e07c7ce074d8&hash=BB3BF288397F7CB430EF9A2CD94CE62F
https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2020/July_14/Reports/7_Easier_Access_Phase_III_Project_Status_Report.pdf?rev=a13ddbec15f247b98e806994a4e16ea2&hash=29B99C6650FC8487DA534727D05758D9
https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2020/July_14/Reports/7_Easier_Access_Phase_III_Project_Status_Report.pdf?rev=a13ddbec15f247b98e806994a4e16ea2&hash=29B99C6650FC8487DA534727D05758D9
https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2021/May-12/6_2021_Accessibility_Plan_Status_Update.pdf?sc_lang=en&rev=44f126cbbdc14423a2305d725b4a71f7&hash=74D8C7DFA6BCBB19489281E8F416F90F
https://ttc-cdn.azureedge.net/-/media/Project/TTC/DevProto/Documents/Home/Public-Meetings/Board/2022/February-10/Reports/6_Easier_Access_Phase_III-_-Project_Status_Update_-February_-2022.pdf?rev=d57df510f9854172b1af2c3beb15f476&hash=311B7D99F4DEED8DC757B8FCE4B30301
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customers to see the volume of passengers on vehicles approaching their stop to help 
choose the vehicle they are most comfortable boarding. 

Comments 

 
This report provides a status update on the Accessibility Plan, including progress made 
to achieve the 47 accessibility improvement objectives and barrier removal activities 
that are outlined in the Accessibility Plan.  

Of these 47 objectives: 

 25 have been completed to date; 

 17 are in progress, including three that are planned to be completed by the end 
of 2022; and 

 Five are ongoing activities with no set end date. 
  

The status of each of the objectives is described below: 
 
1. Previously Completed Items 

Twenty-one objectives outlined in the Accessibility Plan were previously completed as 
described in the 2020 and 2021 Accessibility Plan Status Reports: 
 

2019-2023 Multi-Year Accessibility Plan Objective Year 

Complete Easier Access accessibility retrofit work at Royal York Station. 2019 

Begin Easier Access construction at four additional stations in 2019. 2019 

Begin to retrofit subway platforms to mitigate the platform gap issue at 
affected stations. 

2019 

Study additional seating requirements at strategic locations in subway 
stations. 

2019 

Retire all legacy (high-floor) streetcars from regular service. 2019 

Complete the VISION system rollout on buses. 2019 

Complete the deployment of pre-boarding announcements on the subway 
network. 

2019 

Complete Line 3 train retrofits as an interim measure until the Scarborough 
Subway Extension opens. 

2019 

Trial tactile signs at transit stops. 2019 

Launch a new Streetcar Operator refresher training course, with the 
assistance of ACAT members. 

2019 

Begin a study for Phase IV of the Easier Access Program. 2020 

Complete delivery of the order of 204 low-floor, accessible streetcars. 2020 

Continue to improve the Wheel-Trans telephone trip booking experience. 2020 

Prototype new tactile signs at public washrooms. 2020 

Rollout PRESTO payment for Wheel-Trans contracted sedan taxis. 2020 
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2019-2023 Multi-Year Accessibility Plan Objective Year 

Begin to upgrade centre platform tactile wayfinding paths at subway 
stations. 

2020 

Overhaul four elevators to improve reliability. 2020 

All 16 Access Hubs in service. 2020 

Trial a new equity-focused consultation process for major transit service 
changes. 

2020 

Trial new equity-based performance measures for transit service. 2020 

Relocate TTC’s photo ID facility to an accessible location. 2020 

 
Four additional objectives have been completed since the previous Status Reports as 
noted below: 
 
2. Implementation Progress: 2019-2023 TTC Accessibility Plan 

2.1. Stations and Facilities 

The TTC continues to remove physical accessibility barriers in its stations and facilities. 
This includes adding new elevators and barrier-free paths at subway stations, 
constructing new accessible station entrances and modernizing elevators and 
escalators to improve reliability. 
 
2.1.1. Elevators and Barrier-Free Paths 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress  Begin construction at all remaining non-accessible stations. 2023 
In progress  Complete Easier Access construction at 20 additional 

stations by the end of 2023. 
2023 

 
Status update: Work is underway to make more subway stations accessible as part of 
the TTC’s Easier Access station accessibility retrofit program. Accessibility upgrades, 
including elevators, power-operated doors and new signage and wayfinding, were 
completed at Royal York Station in 2019; Wellesley, Chester, Dupont, Runnymede, 
Wilson and Bay stations in 2020; and Keele, Sherbourne and Yorkdale stations in 2021. 
Construction is ongoing at College, Donlands, Lansdowne, Greenwood, Castle Frank, 
Christie, Summerhill, Lawrence, Glencairn, Museum, High Park, Spadina, Warden and 
Rosedale stations. 
 
Easier Access construction contracts have been and continue to be impacted by the 
COVID-19 pandemic. This is largely due to the pandemic’s disruptive nature to trades 
work at construction sites and supply chain issues, which have been mitigated where 
possible. Further, impacts due to complexities at some stations, including impacts with 
stairs and escalators, adjacent properties and utility conflicts, have resulted in longer 
design durations to resolve issues. As such, the TTC expects that elevators will be in 
service at a total of 16 additional stations between 2020 and the end of 2023, and that 
construction will start at all remaining non-accessible stations on Lines 1 and 2 by 2023.  
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Donlands Station is now expected to be completed in 2023 due to site conditions. 
Christie Station is now expected to be completed in 2024 as permits and approvals 
required updating as a result of existing site conditions.    
 
The TTC continues to plan for all of its subway stations to be accessible by 2025. Due 
to the unique configurations of the bus terminals at both Islington and Warden stations, 
and the site redevelopment process being co-ordinated with the City of Toronto’s 
CreateTO Office, meeting the TTC’s goal for all TTC subway stations to be accessible 
by 2025 will be  challenging. This issue has been previously reported to the Board in 
2020, 2021 and earlier this year, and the project team has investigated mitigation 
strategies to improve the schedule. Changes include constructing the project in phases 
by separate contracts, advancing the elevator construction associated with the station, 
and constructing a temporary accessible bus terminal. 
 
Installing elevators in every subway station will enable the TTC to meet AODA 
requirements. However, our strategy must then focus on keeping elevators in 
acceptable conditions to provide safe and reliable service to customers. Service levels 
cannot be maintained through regular maintenance on elevators that have reached the 
end of their designed life. At that point, they must be overhauled. Starting in 2024/2025 
the TTC will have an average of eight elevators reaching the end of their designed life 
every year. However, funding for the Elevator Overhaul Program currently ends in 2025. 
Additional funding will need to be sought in future capital budget processes in order to 
continue the Elevator Overhaul Program and maintain accessible service for customers. 
 
The current schedule for Easier Access improvements at subway stations is as follows: 
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Table 2: TTC Easier Access Program – Current Station Completion Schedule 

 

 
Note: Four Line 3 stations – Lawrence East, Ellesmere, Midland and McCowan – will 
not be made accessible as these stations are planned to be closed in 2023, temporarily 
replaced by an accessible express bus service, and ultimately replaced by the 
provincially delivered extension of Line 2, the Scarborough Subway Extension.  
  
The TTC is committed to make it easier for customers to board and alight from subway 
trains by retrofitting subway platforms so that they meet current TTC standards in terms 
of height and distance between platforms and trains. The Board has approved a 
strategy to retrofit subway platform edges to the greatest extent possible by adjusting 
the elevation of platform edges and installing rubber gap fillers, where practical. To 
date, work has taken place at: St George, Eglinton, St Clair, Finch, Queen, Dundas, 
York Mills, Sheppard West and Union stations. It is expected that work will take place 
on up to an additional 10 platforms in 2022, and more platform edges in future years as 
funding becomes available.   
 

Station 
Construction 
Planned to 
Begin 

Elevators In 
Service 
(Previous) 

Elevators In 
Service 
(Revised) 

Lansdowne  Underway now 2022 2022 

Donlands Underway now 2022 2023 

College Underway now 2023 2023 

Greenwood Underway now 2023 2023 

Castle Frank Underway now 2023 2023 

Christie Underway now 2023 2024 

Summerhill Underway now 2023 2023 

Rosedale Underway now 2024 2023 

Glencairn Underway now 2024 2024 

Lawrence Underway now 2024 2024 

Museum Underway now 2024 2024 

Spadina Underway now 2024 2024 

High Park Underway now 2024 2024 

King Q3 2022 2024 2024 

Warden 
Underway now 
(EA portion) 

2024 2024 

Old Mill Q4 2022 2024 2024 

Islington 
2023 (EA 
portion) 

2024 2024 
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In 2020-21, the TTC completed a prioritization study for Phase IV of the Easier Access 
Program (EA4), based on the advice of ACAT. The initial EA4 study evaluated the 
priorities for providing additional accessible paths, including secondary elevators, new 
accessible entrances, and/or other accessibility features at key subway stations.  
 
Currently, four subway stations already have a secondary accessible path, while the 
future Line 5 and planned subway modernization and expansion projects will provide 
more. Based on the results of the EA4 Prioritization Study, an EA4 Feasibility Study is 
now underway to review the top 10 stations for additional elevators. Building on the data 
and analysis from the initial EA4 Prioritization Study, the Feasibility Study is looking at 
high-level constructability, property, utility and community issues and prepare order-of-
magnitude estimates to help the TTC determine how to proceed.  
 
2.1.2. New Station Entrances 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

Ongoing
  

Work with property developers to create new accessible entrances to 
stations, where opportunities arise. 

N/A 

 
Status update: The TTC continues to work with property developers adjacent to 
numerous subway stations, including: Bay, St Patrick, York Mills, Sheppard-Yonge, 
King, College, Spadina, Dufferin, Leslie, Eglinton and Islington, to provide new third- 
party accessible entrances and elevators from street level to subway concourse level. 
As requested by the Board and ACAT in 2019, the TTC has also revised its Entrance 
Connection Policy requirements to ensure that all new, future, third-party entrances 
connecting to TTC subway stations will be accessible and will best meet the needs of 
TTC customers. 
 
2.1.3. Elevator and Escalator Reliability 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress Replace seven escalators to improve reliability. 2023 
In progress Implement escalator and elevator real-time monitoring system. 2023 

 
Status update: The TTC plans to replace four escalators at Yorkdale and King stations 
to improve reliability and reduce unplanned outages for our customers who rely on 
these devices. Completion of replacement of two escalators at Spadina and one 
escalator at Broadview was deferred beyond 2023 due to longer-than-expected duration 
to finalize the design and procurement process. The TTC also continues to overhaul 
approximately five-to-seven escalators per year to maintain reliable service for our 
customers. Development also continues on an escalator and elevator real-time 
monitoring system. 
 
2.2. Vehicles 

Work is well underway to enhance the TTC’s vehicles and related infrastructure to 
improve accessibility.  
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2.2.1. Low-Floor Streetcars 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress Complete the program to install new curb ramps or modified 
platforms, as required, at nearly all streetcar stops. 

2022 

 
Status update: In 2022, the TTC plans to complete its current project to modify existing 
streetcar platforms and install new curb ramps at streetcar stops, including work to 
retrofit platforms on Roncesvalles Avenue. This is dependent on work being delivered 
by the City of Toronto. A small number of streetcar stops will remain non-accessible at 
the present time as work to provide curb ramps or widened platforms will require 
significant structural roadway changes (e.g. stops on bridges). 
 
2.2.2. Conventional Buses 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress Complete an accessibility audit of transit stops. 2022 
In progress Upgrade more than 900 bus stops to improve accessibility. 2023 
Ongoing
  

Continue to work with ACAT and bus manufacturers to refine bus 
designs to maximize accessibility. 

N/A 

 
Status update: In 2021, 150 bus stop waiting areas were made accessible and/or 
upgraded to provide better amenities for our customers. The TTC currently has plans to 
upgrade 53 stops in 2022 for accessibility, and over 1,000 more bus stops are under 
review to determine if they require upgrades. An additional 131 stops have been or will 
be upgraded by the City as part of separate road construction projects or by developers 
adjacent to transit stops. Approximately 241 stops have been removed from the scope 
of the stop upgrade project due to the planned consolidation of transit stops to meet 
service standards by moving stops to safer locations at traffic control signals and 
pedestrian crossings. 
 
By the end of 2022, the TTC will also audit bus and streetcar stops currently marked as 
accessible to ensure that their physical condition continues to meet modern 
requirements, and to provide input into future phases of the TTC’s transit stop 
improvement program. It is expected that approximately 800 additional stops may be 
identified as requiring accessibility upgrades as part of this initiative. 
 
The TTC will continue to consult with ACAT to refine bus designs. In 2020, the TTC 
consulted with ACAT on the TTC’s trial of three types of battery-electric buses in order 
to ensure that the accessibility features on these buses met best practices, and this 
year ACAT members will be consulted on new wheelchair securement technologies. 
 
2.2.3. Innovative Transit Vehicle Services 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

Completed Trial an on-demand automated shuttle.  2021 
Completed Expand the Community Bus Program, if the pilot project is 

successful. 
2021 
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Status 2019-2023 Multi-Year Accessibility Plan Objective Year 
In progress Mobility as a Service (MaaS) and Microtransit concepts will be 

accessible if these proceed at the TTC. 
2023 

 
Status update: As part of the TTC’s 5-Year Service Plan & 10-Year Outlook, the TTC 
intends to expand the Community Bus program, in conjunction with key Wheel-Trans 
initiatives, including Family of Services, customer re-registration and conditional trip 
matching. The first phase to adjust service on existing Community Bus routes was 
implemented in Q3 2021. Future Community Bus improvements will be evaluated only 
after the above Wheel-Trans initiatives are fully in place.  
 
The TTC partnered with the City of Toronto and Metrolinx to trial a first-mile/last-mile 
transit service using an automated shuttle vehicle in mixed traffic. The on-road portion 
of the West Rouge Automated Shuttle Trial (AV Shuttle) has concluded early, without 
operating in service to the public. Despite not offering service to the public, the project 
partners tested the automated shuttle service for two months in the fall of 2021 and 
gathered valuable data as well as experience about how automated vehicle 
technologies operate; their different requirements when compared to conventional 
transit vehicles; the current limitations of the technology; and the range of solutions 
available in the market. While this vehicle met accessibility requirements we learned 
that some design elements could be changed to improve accessibility, and that just like 
all our other vehicles, accessibility needs to be considered at the vehicle design phase. 
In collaboration with project partners, a final report will be prepared for Transport 
Canada in spring 2022 with lessons learned.  
 
Included in the TTC’s 5-Year Service Plan & 10-Year Outlook are studies of Mobility as 
a Service (MaaS) and microtransit. MaaS is a concept that is expected to provide more 
travel options for customers by bringing together all of the transportation options within 
a community in a single integrated digital platform. Microtransit is a concept that 
provides on-demand first-mile/last-mile service (typically using smaller vehicles) in 
areas of the city with limited travel options. 
 
In 2021, microtransit pictograms and/or information was added to the planning 
principles of our Signage and Wayfinding Standards. However, due to the pandemic, 
physical improvements to improve traffic flow at Don Mills Station’s passenger pick-up 
and drop-off area were deferred. Therefore, in 2022, the TTC will monitor customer 
travel patterns and reassess the recommendations made in the 2021 ASP. The TTC will 
also determine the feasibility of microtransit to increase ridership and decrease 
greenhouse gas emissions.  
 
In 2021, we advanced work to establish a MaaS working group with partners at the City. 
In 2022, we will continue to research customer trip-making habits in our city and region, 
as well as advances in MaaS technology. We will also convene and collaborate with the 
MaaS working group to develop the next steps on a MaaS Strategy. 
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2.3. Wheel-Trans Services 

Implementation of the Wheel-Trans Transformation Program continues in order to 
modernize Wheel-Trans’ service offerings. Initiatives underway include: new booking 
technologies, such as a self-booking website; Family of Services Trip Planning; 
Interactive Voice Response (IVR) Upgrade and a mobile app; and continued expansion 
of Family of Services. 
 
2.3.1. Easier Trip Booking 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress Improve technologies, such as a mobile app that gives customers 
more trip booking options. 

2022 

 
Status update: Wheel-Trans upgraded the self-booking website in 2021 and plans to 
introduce a new mobile phone app in 2022 in order to provide customers with more 
flexible options for booking a trip. Testing of the mobile app is currently underway with 
our pilot group of users (including ACAT members) and we expect to expand to even 
more customers in 2022. 
 
2.3.2. Service Integration 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress Expand Family of Services multi-modal trip options by four bus 
routes per year. 

2023 

In progress Incorporate streetcar routes into Family of Services. 2023 
 
Status update: As the conventional system becomes more accessible, it will become 
possible for many Wheel-Trans customers with conditional eligibility to transition some, 
all or parts of their trips to the conventional transit system through the Family of 
Services program, when none of their conditions are present.  
 
We have finished identifying more than 500 key customer transfer stops along 67 
frequent service bus and streetcar routes across the city; the vast majority of which will 
be in operation by the end of Q3 2022. This will result in a reduction of the average 
travel distance on Wheel-Trans. We will continue to strategically select conventional bus 
and streetcar routes, selecting specific transfer stops for customer pick-up and drop-off.  
 
Due to the COVID-19 pandemic, mandatory Conditional Trip Matching that was planned 
to launch in 2020 has been delayed until Q3 2022.  

2.4. Customer Experience Initiatives 

2.4.1. Equity 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress Launch the second and third phases of the Fair Pass Discount 
Program, as funding permits. 

2023 

Ongoing Continue to hold an annual Public Forum on Accessible Transit. N/A 
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Status update:  
Phase 2 of the Fair Pass Transit Discount Program, which expanded eligibility to include 
people receiving Toronto child care subsidies, was launched by the City of Toronto in 
September 2019. The City expanded Phase 2 eligibility to residents receiving rent-
geared-to-income subsidies in March 2022. Phase 3, which will further expand eligibility 
to include Toronto residents with an income below the Low-Income Measure plus 15% 
threshold is planned for 2023, as funding and administrative solutions permit.  
 
The 14th annual TTC Public Forum on Accessible Transit was held virtually for the 
second year in October 2021. It provided an opportunity for TTC Board members, 
senior staff and ACAT members to hear directly from customers with disabilities about 
their accessibility priorities, questions, feedback commendations, and requests for 
change in order to inform TTC accessibility improvement initiatives. Approximately 200 
people watched the event live, submitted a question online or called in to listen or ask a 
question. The video is archived on the TTC’s YouTube Channel, which has had more 
than 200 views as of April 2022. A summary of the event and TTC responses to 
customer comments have been made available in the Accessibility section of the TTC 
website and action has been taken to resolve specific concerns raised where possible.  
 
2.4.2. Communications and Awareness 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

Completed Launch the new accessible TTC website. 2021 
Ongoing Continue to develop new, and promote ongoing, Priority Seating 

and customer courtesy campaigns. 
N/A 

 
Status update: The TTC’s new website went live in October 2021. The new website 
strives to meet (and will continue to do so) the compliance requirements under the Web 
Content Accessibility Guidelines (WCAG) 2.0. 
 
The TTC continues to promote Priority Seating and customer courtesy on an ongoing 
basis and rolled out a new accessibility campaign in early 2022 in collaboration with the 
Ontario Public Transit Association (OPTA) to support these efforts. 
 
2.4.3. Wayfinding 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress Continue to research effectiveness of beacon wayfinding system-
wide. 

2023 

 
Status update: The TTC continues to work with the CNIB to evaluate the effectiveness 
of the current beacon wayfinding pilot project at St Clair Station. Next steps in keeping 
with doing everything possible to make the system accessible for all customers, we will 
research improvements within the Wayfinding Implementation Strategy, which is the 
subject of a separate report to the Board. We will look at the feasibility of advancing this 
technology across the entire system. 
 

https://www.ttc.ca/accessibility/TTC-public-forum-on-accessible-transit/2021-Virtual-Public-Forum-on-Accessible-Transit/Customer-Comments-and-Staff-Responses
https://www.ttc.ca/accessibility/TTC-public-forum-on-accessible-transit/2021-Virtual-Public-Forum-on-Accessible-Transit/Customer-Comments-and-Staff-Responses
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2.4.4. Customer Service 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

Completed Make TTC’s Lost Articles facility accessible. 2021 
 
Status update: Construction was completed in 2021 to make the Lost Articles facility 
accessible as part of the Bay Station Easier Access project. 
 
2.4.5. Complete PRESTO Implementation and Transition 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress Provide PRESTO solution for support persons. TBD 
Ongoing Ensure PRESTO satisfies accessibility standards. N/A 

 
Status update: A solution for Support Person Assistance Cards continues to be 
explored with PRESTO and will be reported on in future reports. PRESTO and the TTC 
continue to work closely, including consultation with ACAT, to ensure that all PRESTO 
devices are accessible when introduced into the TTC system. 
 
2.4.6. Make Taking Public Transit Seamless 

Status 2019-2023 Multi-Year Accessibility Plan Objective Year 

In progress Add real-time visual emergency/delay announcements on subway 
trains. 

TBD 

In progress Install curb ramps for Wheel-Trans at subway station bus terminals.  TBD 
In progress System-wide signage and wayfinding upgrades. TBD 

 
Status update: The TTC continues to investigate requirements to improve the real-time 
information available on subway trains. Requirements have now been added to the 
TTC’s subway train specifications to ensure that real-time information can be provided 
on the next generation of subway trains. 
 
Curb ramps for use by Wheel-Trans vehicles have been added to the TTC’s design 
standards and the TTC is installing these ramps as part of the ongoing Easier Access 
construction projects throughout the subway system. In 2021, curb ramps were installed 
at Keele and Yorkdale stations as part of Easier Access work. 
 
The TTC also continues to update signage and wayfinding to improve accessibility and 
will continue this work though the TTC Wayfinding Implementation Strategy, which was 
approved in outline by the Board at the May 2020 meeting. Further details will be 
included in a future Wayfinding Implementation Strategy update Board report. 
 

3. New Initiatives 

The TTC continues to innovate and develop new accessibility improvement initiatives 
beyond those originally included in the Accessibility Plan.  
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York Mills Tactile Wayfinding Pilot Project 
The TTC is trialling a holistic set of accessibility improvements at York Mills Station, 
which are intended to improve access for customers with vision loss and customers with 
limited mobility. These improvements include: tactile wayfinding paths to each of the 
nine bus bays; stop poles with tactile route information modules; new bus bay numbers; 
and floor decals indicating “first on, last off” accessible waiting areas. Feedback will be 
sought from stakeholders in 2022, including ACAT, CNIB and customers of varying 
abilities, and the results will be used to inform updates to the TTC’s Design Standards. 
 
Real-Time Information Displays on Buses 
New TTC buses are now equipped with digital screen technology that provides an 
enhanced customer experience. In addition to stop announcements, these screens 
have the capability to display vital real-time customer service information, such as 
service disruptions on subway lines and time predictions for upcoming stops. 
 
Updating TTC Design Standards 
All TTC construction projects are built in compliance with a set of transit-specific, best 
practice TTC Design Standards. Accessibility criteria are embedded throughout these 
standards in order to go beyond the minimum requirements of the Ontario Building 
Code. In 2021-22, the TTC is revising these standards to ensure that they remain up to 
date with current universal design and inclusion best practices. 
 
Contactless elevator controls 
The TTC is planning to implement a pilot project to evaluate the benefits of contactless 
elevator controls at five elevators at Kipling and Union stations. This feature will provide 
customers with the option to call and select floors on these elevators from an app on 
their smartphone. More information on this initiative will be made available in the second 
half of 2022. 
 
MagnusCards 
The TTC partnered with Magnusmode for a new digital initiative that will make taking 
transit in Toronto easier for neurodiverse communities. MagnusCards by Magnusmode 
is a digital life skills app with guides to help autistic and neurodiverse persons perform 
everyday activities. Through our parternship, Magnusmode developed five TTC 
MagnusCards decks that focus on how to enter a station, board and exit a bus, 
streetcar or subway, pay a transit fare, plan a transit trip and navigate the TTC website. 
The app uses visual cues, step-by-step instructions and optional audio to guide users 
through activities and tasks that may be unfamiliar to them. Feedback is currently being 
gathered on the effectiveness of this initiative.  
 

4. Ongoing AODA Accessibility Standards Compliance 

The TTC is committed to meeting the provincially legislated AODA accessibility 
requirements as set out in the Integrated Accessibility Standards Regulation (IASR). 
The TTC is compliant with all IASR requirements currently in effect.  
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5. Next Steps 

In 2023, the TTC will commence work on our next Multi-Year Accessibility Plan for the 
five-year period from 2024 through 2028. Customer and stakeholder consultation 
activities are planned for 2023 to help inform the direction that the TTC’s accessibility 
planning initiatives will take in the coming years. 

Contact 

 
Matt Hagg, Manager – Customer Experience/Fare Policy (Acting) 
416-393-3514 
matt.hagg@ttc.ca 

Signature 

  

  
 
Scott Haskill 
Chief Strategy and Customer Officer (Acting) 


